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The design and development of a new product is a focal point of competition and 
due to rapid technological development and strong global competition, companies 
are compelled to design better products efficiently and shorten the development 
lifecycle. These intense competitions are forcing organizations to improve and 
optimize their processes to meet the increasing demand of high-quality products at 
lower costs. The aim of this thesis was to investigate the factors that greatly 
influence the performance of hardware development projects and how the 
performance of these projects could be improved in the target organization. 
Data was collected through literature study as well as by reviewing internal 
documentations and observation from the case study company. A case study 
research methodology was chosen to collect the data from the target organization. 
In all, seven persons with hardware expertise were interviewed. 
The study found that supplier involvement, organization culture and the firm’s 
development processes were some of the vital factors that influence the 
performance of their projects. However, early involvement of suppliers in the 
project, open and effective communication between the buyer and the supplier, a 
clear definition of project scope, a clear definition of roles and responsibilities of 
project team were some of the vital factors in improving the performance of 
hardware development in the target organization. Finally, an Agile Stage-Gate 
model hybrid framework was deduced and proposed for the target department. 
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1 INTRODUCTION  
Project management maturity level appears to be strong in Wärtsilä. Interestingly, about 
50 percent of businesses in the company is conducted through projects. This means 
project management is recognized as an essential element of the company and it drives 
the strategy and vision of the company to fulfil the customer needs more effectively and 
efficiently. 
The design and development of a new product is a focal point of competition and due to 
rapid technological development and strong global competition, companies are compelled 
to design better products efficiently and shorten the development lifecycle (Clarkson & 
Eckert, 2005). These intense competitions are compelling organizations to improve and 
optimize their processes to meet the increasing demand of high-quality products at lower 
costs (Clarkson & Eckert, 2005). According to Bojesson (2015), highly technological 
companies in the past two decades, have particularly developed sophisticated models, 
process descriptions, structures and routines for how to steer and manage their often large 
and complex projects. New product development (NPD) processes are, however, not 
deterministic (Clarkson & Eckert, 2005) and therefore no single optimal process design 
is possible to find. In addition, NPD processes contains several interdependences among 
both task and people which requires effective coordination of activities and the 
opportunity to capture an incomplete information that evolves over time (Park & 
Cutkorsky, 1999). 
In NPD environment, reduction of project lead times from conception to the final release 
of the product is seen in many industries as a way of increasing the competitive challenge 
and hence been a prioritized challenge for many industries (Griffin, 2002, Valle & 
Vàzquez-Bustelo, 2009, Minderhoud & Fraser, 2005). Minguela-Rata (2011) emphasized 
that innovation alone is not enough for a company to stay competitive and survive in a 
global business environment. However, the key driver for staying competitive and 
surviving in a business is the speed for which a company releases their products to the 
market, how efficient the development and production process are and how well the 
product meets the customer’s expectations. Due to this, technology managements are 
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reconsidering their traditional way of designing new products and are continuously 
looking for new ways of working and practices of improving the organization and 
execution of such development processes to create outstanding products (Minguela-Rata, 
2011). NPD efficiency has gain recognition in trying to achieve increased performance 
and in turn lead to competitive advantage (Bojesson, 2015). 
The usual framework of a product development process is a multi-functional stage gate 
model approach. When more companies are increasingly implementing this process, 
organizations need to find ways to stay ahead of their competitors. They need to strategize 
and develop new methods and standards to work with product development and find 
means to continuously improve these standards. Project performance create business 
value to the company whiles meeting customer demands and expectations. It is a major 
decision to choose which quality principles and practices are to be considered and 
included when initiating a continuous program in product development environment. 
Platform hardware team in Automation and Control department in Marine Solutions 
business unit, develop and maintain all the automation hardware components on Wärtsilä 
4- stroke engines. Development of hardware components are usually done by project 
management process to secure good control, quality and effectiveness of the overall 
process.  Development of a new automation hardware components (sensors, actuators, 
electronic modules and so forth) for use in a harsh environment is typically complex and 
a lot of collaboration and coordination between the supplier and Wärtsilä is required to 
ensure a smooth development process. 
The overall purpose of this study is to analyze the case study project, Wärtsilä coil driver 
(WCD-20) ignition system development processes and contribute to better understanding 
of developing continuous improvement in the context of hardware development projects 
to ensure high value for the end user of the products. 
 Wärtsilä as an organization 
Wärtsilä is a global leader in smart technologies and complete lifecycle solutions for the 
marine and energy market. The company has operations in over 200 locations in more 
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than 70 countries around the globe with total employees approximately 18900 and an 
installed base of about 180000 MW. The core vision of the company is to create enabling 
sustainable societies with smart technology. The company has the marine solutions and 
energy solutions as the two main core business lines.  
The marine solutions improve the businesses of its marine and oil & gas industry 
customers by providing innovative products and integrated solutions that are safe, 
environmentally sustainable, efficient, flexible, and economically sound. Being a 
technology leader, and through the experience, know-how and dedication of its personnel, 
it has the capacity to customise solutions that provide optimal benefits to its customers 
around the world. The marine solution is responsible for developing different 4-stroke 
engine portfolios for both shipping and power generation applications. 
In addition, the energy solution sector provides a broad range of environmentally friendly 
solutions such as flexible internal combustion engine-based power plants, utility-scale 
solar PV power plants, energy storage and integration solutions as well as a liquefied 
natural gas (LNG) terminals and distribution systems.  
Also, the services sector, which is an integral part of marine and energy solutions business 
lines supports its customers throughout the lifecycle of their installations by optimising 
efficiency and performance. The company’s strategy is to increase its growth and 
profitability by providing advanced technologies and lifecycle solutions to its marine and 
energy markets customers (Wärtsilä annual report, 2017). 
 Research problems 
The Marine Power Solution (MPS) section in Marine Solution Business line is 
responsible for a continuous development of products to enhance the functionality of the 
4-stroke engine portfolios. MPS has a well-developed project management process that 
serves as a guideline and a requirement for product and solution development projects. 
Every project delivered in the organization is mandated to adhere to the process to achieve 
the project objectives.  
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Platform hardware team have the core competence to develop and maintain automation 
hardware components for the 4-stroke engines. This means continuous hardware 
development products are inevitable. The component is developed in close collaboration 
with suppliers and other internal stakeholders. The final product must meet Wärtsilä’s 
technical requirement specification before the component is fully released for use on 
production engines.  In most situations, the automation hardware components on the 
engines are designed through projects. The projects are managed by project managers and 
have team members from different functional organizations with diverse responsibilities 
thus careful coordination and collaboration is needed to have an effective cross-functional 
team. 
However, in most cases hardware development projects starts without the full kitting in 
place. The functionality of the new component on the engine is often considered lightly 
prior to the project. The integration of the new component into Wärtsilä automation 
system must be clearly defined in the ideation of the project. Also, Wärtsilä has well 
experienced experts in research, development and engineering department, however, 
getting the right pool of human resources from different functional organizations for 
hardware development projects in some cases is a challenge. These are some of the 
challenges that is presumed to be consistently affecting the performance of hardware 
development projects. 
 Research objectives and questions 
The scope for this study is to analyze the current situation at how the current hardware 
developmental projects are conducted and whether the project management process for 
products and solution development projects are working. Also, this research will examine 
the strength and weakness of the existing project management processes for smaller 
projects. 
Clearly this thesis aims to 
 Access automation hardware development projects and identify specific areas 
where advances could be made to improve the process. 
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 Increase the knowledge of how the project performance in hardware development 
context can be improved. 
o Investigate factors which affect performance on various levels of the 
projects. 
 Verify if the SAFe agile method is suitable for hardware development. 
 Develop a framework that could support and increase the effectiveness in HW 
product development  
 
To address the aim and objective of this research, the study answers the following 
questions: 
RQ1:  What factors influence hardware development project performance? 
RQ2:  How can hardware development project performance be improved? 
 Research structure 
The thesis is structured and organized into seven chapters. The first chapter introduces 
the topic and background information on how the study is conducted. The research 
objectives and questions are clearly defined in this chapter. 
The second chapter explains the theoretical framework for the study. Projects and project 
management principles are introduced in general. Also, project performance 
improvement practices, project success criteria and resource planning are covered in this 
section. 
Furthermore, chapter three summarizes the findings from the literature review. Chapter 
four introduces the research methodology used in conducting this study. It gives details 
about how the project problem is approached, how data and information is collected and 
how the data is processed in the end. 
The fifth chapter examines the case study project thoroughly. Also, this chapter gives 
more thorough of the project management processes currently used for hardware 
development projects in the target organization.  
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Moreover, a conceptual framework will be deduced based on the analysis of the findings 
from both the theoretical framework and the empirical results. The findings obtained from 
the interviews conducted are presented in chapter six.  
Finally, chapter seven will discuss in detail the results of the empirical data from the 
study. Also, the findings from the empirical study will be compared to the observations 
made in the synthesis of the theoretical framework. This chapter will summarize the 
findings from this research. Also, the contribution of this thesis work to academia will be 
highlighted. Finally, conclusion on how the study could contribute practically to the target 
organization is also emphasized. 
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2 LITERATURE REVIEW 
The purpose of this chapter is to describe the theoretical framework which is relevant for 
this study by presenting an overview of previous research. The starting point of this study 
is to analyze how NPD projects performance in research and development (R&D) 
environment can be improved to ensure that business organization stays competitive 
whiles end users get value for their investment. The chapter is divided into four parts as 
presented in Figure 1: project organization, project team resourcing, project performance 
and improving performance.  
The first part, project organization gives overview of different organizational processes 
and features of NPD projects. Project team resourcing allocation analyzes how to develop 
a human resource plan, acquire project team, develop project team and manage project 
team. In addition, the impact of human resource allocation to a project is deduced. Project 
performance and improving project performance are related to the research questions. In 
the project performance part, relevant concepts are outlined to comprehend what is 
included in the performance of NPD projects. The last section, improving performance, 
covers areas that increase the understanding of factors critical to improving project 
efficiency. 
 
 
 
 
 
Figure 1. An Overview of the theoretical framework. 
 
Theoretical Structure 
Project 
Organization 
Project Team 
Resourcing 
Project 
Performance 
Improving 
Performance 
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 Project organization 
The development of a new product is a complex process and usually involves the 
contribution of many disciplines (Sosa & Mihm, 2007). The more complex the product, 
the larger the number and arguably the heterogeneity of the people in the development 
effort (Sosa & Mihm, 2007). For example, Airbus involved several thousand individual 
contributors into the development of its fleet airline A380 (Sosa & Mihm, 2007) and 
Automobile manufacturing firms also involve several hundreds of people in the core 
development plus additional hundreds that indirectly contribute through their network of 
suppliers (Sosa & Mihm, 2007). These example shows that no single person carries a new 
product development on his or her own. Considering how many people from different 
disciplines are involved in NPD projects, the fundamental question is how can these 
people be organized to maximize a successful product development?   
The project management for development (PM4DEV), defines project organization as a 
structure that facilitates the coordination and implementation of project activities. The 
project organization defines the human infrastructure and identify roles and 
responsibilities for each position to effectively manage the project activities. In addition, 
it creates an environment that foster the interactions within project team members with a 
minimum amount of disruptions, overlaps and conflicts (PM4DEV, 2016). The project 
organization and resources requested for the project delivery needs to reflect the project 
objectives (IPMA, 2006). This means if the project objective requires a project delivery 
within a brief period, then more resources and large organization may be needed. In a 
situation where a project is carried out over an extended time-frame with a constraint 
budget, the resource provided may be limited with a small organization (IPMA, 2006).  
According to IPMA (2006), the processes and decision models that are managed and 
applied in an organization must be properly designed, well implemented, continuously 
improved and based on experience. The project organization has a shorter life and 
changes quite rapidly as the project evolves through its life-cycle. In some situations, it 
is possible and preferable to relocate the project organization to ensure all the people 
involve are near. 
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A properly designed project organization chart is key to project success. The organization 
chat shows where each person is placed in the organization structure and it creates a strong 
relationship among the project manager, the project team members, the development 
organization, the project, the beneficiaries and other stakeholders PM4DEV, 2016). 
According to Bojesson (2015), a project represents unique, complex and time-limited 
processes of interaction, organization and management and the term project has come to 
describe temporary organizations. Organization developing new products faces two 
fundamental challenges: decomposition and integration. The overall design efforts need 
to be broken into individual task and most importantly work on these tasks needs to be 
integrated into overall design (Sosa & Mihm, 2007). 
Project organization can be classified into three groups; functional organization, 
projectized organization and a matrix organization. The advantages and disadvantages of 
each type of organization is clearly outlined in the next sub-chapters. 
 Functional organization 
A functional organization as shown in Figure 2 is a traditional structure where the 
organization is divided based on the functions performed by that group of people or team 
such as Human Resources, Marketing, Information Technology, Product Management, 
Finance and so forth. Usually, in a functional organization a project manager is a team 
member among the functional area, and he does not have the title of a project manager. 
The functional manager will control the budget and the team member acting as the 
“project manager” will be coordinating and expediting project activities rather than 
having project management responsibilities. In addition, the resources for the project 
must be negotiated for with the line manager and the accessibility of those resources will 
be based on business conditions. The project manager has almost no powers and any 
escalation needed must be reported to the functional manager. Projects conducted in 
functional organization usually takes long.  
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Figure 2. The Structure of a Functional Organization (PMI, 2013). 
 
 Projectized organization 
In a projectized organization as depicted in Figure 3, majority of the organization’s 
resources are involved in project work and the project work is usually conducted for an 
external customer. Individuals of different technical or functional expertise are grouped 
into organizational sub-unit responsible for one platform to develop one product or 
service (Sosa & Mihm, 2007). Moreover, the project manager has greater independence 
and authority and usually a full-time member of the organization. The project manager 
has a pool of project resources available to them such as project coordinators, project 
schedulers, business analysts and plan administrators. 
In addition, the project manager has the authority and control over the budget and any 
escalation issues will be reported to the sponsor and potentially to the project management 
organization leadership. Sosa & Mihm, (2007), explained the three key drawbacks that 
threating the effectiveness of this organizational set up. Firstly, they believed it is difficult 
for the overall organization to build technical excellence as a result of sparse 
communication flow outside the organizational zone with individuals with similar 
technical background. Also, they argued that the lack of communication could cause 
difficulties in project coordination. The final drawback they highlighted was the constant 
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working with same people all the time, which can lead to mental stress causing team 
ineffectiveness in the long term.  
 
Figure 3. The Structure of a Projectized Organization (PMI, 2013). 
 Project matrix organization 
The matrix organization as shown in Figure 4, through to Figure 6 reflect a combination 
of functional and projectized characteristics (PMI, 2013). The primary objective of the 
project matrix organization is to overcome the challenges in the projectized organization. 
Matrix organization can be classified as weak, balanced or strong depending on the 
relative level of power and influence between a functional manager and a project manager 
(PMI, 2013).  
Weak matrix organization maintain many of the features of a functional organization. The 
role of the project manager is typically like a coordinator as indicated in Figure 4.  Project 
coordinators have some power and authority to make some decisions but reports to a 
higher-level manager (PMI, 2013). 
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Figure 4. The Structure of a Weak Matrix organization (PMI, 2013). 
 
However, strong matrix organization have many of the characteristics of a projectized 
organization. They have full-time project managers with significant authority and a full-
time administrative support staff (PMI, 2013) as shown in Figure 5. 
 
Figure 5. The Structure of a Strong Matrix Organization (PMI, 2013). 
Finally, the balanced matrix organization recognized the need of a project manager. 
However, it does not grant the project manager the full authority of the project and project 
funding (PMI, 2013). The structure of this organization is shown in Figure 6. 
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Figure 6. Structure of a Balanced Matrix Organization (PMI, 2013). 
Organizational structure is a business environmental factor which can affect the 
availability of resources and influenced how projects are conducted. Table 1 depicts key 
project-related characteristics of the major types of the organizational structures. 
Table 1. Influence on Organizational Structures on Projects (PMI, 2013). 
 
 Research and development management 
According to Frascati manual (2002), research and development is the capability to 
conduct different type of research and use innovative ideas for product and technology 
development. The traditional distinction between research and development has gradually 
vanished and has been integrated in the entire system as a management volume 
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(Mikulskiene, 2014). Research and technology has been used extensively by both public 
and private organizations to generate innovative ideas and improve technological 
innovation in several aspects of our society.  
In the past century, R&D management as an innovation stimulator has witnessed the 
evolution of five generations, characterized by simultaneous progress of handling R&D 
activities. The complex attitude to the effective management of R&D according to a wide 
variety of management targets turns the R&D management process into multidimensional 
tasks (Mikulskiene, 2014). Every new generation add extra managerial obligations to the 
manager’s duties (Mikulskiene, 2014).  
Scientific research has shown that two main models exist for the evolution of R&D 
management. Roussel et al., 1991 classified R&D management into three generations 
based on the recognition of R&D strategies, organizational forms, financial criteria and 
mechanism of accountability. Table 2 shows the R&D management generation model 
proposed by Roussel. 
Table 2.  R&D management classification according to Roussel (1991). 
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Subsequently, Rothwell, 1994 proposed classification of five generations of R&D 
management. His model focused on technological innovation in start-up companies and 
proposed five generations of innovation and provided R&D management generational 
classification from the 1950s onwards. He realized that each new generation was a 
response to a notable change in the market. He went ahead to explain the connections 
between economic growth, industrial expansion, more intense competition, inflation, 
stagflation, economic recovery, unemployment and resource constraints. 
Table 3. R&D management classification according to Rothwell (1994). 
 
The first-generation R&D management evolved after the Second World War. The 
importance of R&D was conceptualized, and new industrial development was based on 
R&D knowledge. That period is well known for the creation of new industrial sectors 
such as semiconductors, pharmacy, computer industry, electronics and other new 
materials. Traditional industrial sectors such as steel and textiles heavily relied on new 
technology. That was a period when well-being was accepted as a productive use of R&D 
outputs, thinking that social problem will be solved simultaneously together with R&D. 
That determined understanding about linear development of R&D, when R&D was at the 
first stage, led by new technologies and finished by new products (Mikulskiene, 2014). 
That period is characterized by corporate R&D laboratory creation and it was the time 
when new technologies were created. The main task of R&D management is to increase 
productivity and quality of R&D outputs 
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The second generation started in the sixties and ended in the seventies. The demand and 
supply balance became stable in the market, the competition increased and became the 
main driver for R&D orientation to the market. Short-term goals became dominant in the 
face of long-term objectives of fundamental R&D. The linear R&D management model 
was still active but complemented by the element of marketing for the starting and closing 
phases. R&D labs were integrated into the whole organizational system and became 
equally important structural division as any corporate division (Mikulskiene, 2014). 
The third generation R&D management model started in the seventies and lasted up to 
the eighties. The two-oil crisis that bedeviled the global market in the seventies were the 
reason for high inflation and increased unemployment. That situation pushed to reorient 
R&D management. Companies were compelled to integrate project management into 
R&D management. Portfolio management and project development became the main 
challenges for R&D. 
The fourth generation relates to the eighties and the nineties when strong corporations 
were gaining power. The economy was in a permanent positive development. Strong 
industrial giants such as Honda, Toyota and Sony made progress with R&D during this 
period. Stakeholder role was recognized as important while’s end users or customers were 
not the dictators in R&D targets. Suppliers and other stakeholders were seeking to be 
invited to the R&D management pool. The multifunctional and multidimensional content 
was integrated into R&D management. 
Finally, the fifth R&D management generation is well-known for the broader 
understanding of R&D management activities. Globalization and rapid creation of new 
technologies is responsible for the fact that companies which were competitors in the past 
started to share investment into R&D in the future and build partnership clusters. The list 
of R&D stakeholders was expanded again. New players were recognized as valuable 
contributors to R&D. A researcher is not a single stakeholder in front of producers, 
dealers, users and suppliers. Global companies, such as Microsoft, Netscape and Dell 
became prominent players in the R&D market. The cluster and corporation among 
companies assisted optimizing investments into R&D. 
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Figure 7.  The Evolution of R&D management generation. 
 Project and project management processes  
The number of projects, programs and portfolios are increasing throughout the world 
(IPMA, 2006). In the past three decades project management has developed tremendously 
and increased in visibility (IPMA, 2006). More and various kinds of projects are now 
managed professionally. Construction and defense projects used to dominate the scene in 
the past. However, it is now common to find projects in information and communication 
technology (ICT), organizational development, product and solution development, 
production development, research, market changes, educational projects, legislation 
projects and many other projects from different sector of the economy (IPMA, 2006). 
This section highlights key differences between a project and a project management. 
 Projects  
First, it is important to differentiate between the notion of a process model, a process and 
a project. Sommer et al., (2015), clearly defined a process model as a general view of the 
main activities of a project divided into phases. Also, they argue that the process itself is 
the unique series of interconnected activities involving several stakeholders across 
functions and organizations. However, the Project Management Institute (PMI) PMBOK 
Guide, (2013), describe a project as a temporary endeavor undertaken to create a unique 
product, service or result. It further pointed out that the temporal nature of a project does 
not necessarily mean short duration and does not apply to the product, service or result 
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created from the project. Every project creates a unique product, services or result and 
though repetitive elements maybe present in some project deliverables, the repetition does 
not alter the fundamental uniqueness of the project work (PMI, 2013). A project is 
complex because its activities are typically not predictable (Artto et al, 2011). However, 
due to the uniqueness of a project, there may be challenges about the products, services 
and results that the project delivers and this cause problems to project teams hence it is 
necessary to have a dedicated planning towards a project compared to normal routine 
work. Projects are used today as a business in various industries, however, their 
significance, use and position can vary among different companies and industries (Artto 
et al, 2011). 
A project can create 
 “A product that can be either a component of another item, an enhancement of 
another item or an end item of itself. 
 A service or a capability to perform a service. For example, a business function 
that support production or distribution 
 An improvement in an existing product or service lines. For instance, a six Sigma 
project undertaken to reduce defects. 
 A result, such as an outcome or document. For instance, a research project that 
develops knowledge that can be used to determine whether a trend exists, or a new 
process will benefit society” (PMI, 2013). 
 Project management in product development environment 
The PMI PMBOK Guide, 2013 defines project management as the application of 
knowledge, skills, tools and techniques to project activities to meet the project 
requirements. PRINCE 2 also defines project management as the planning, delegating, 
monitoring and control of all aspects of the project and the motivation of those involved 
to achieve the project within the expected performance targets for time, cost, quality, 
scope benefits and risks. 
Project management is accomplished through the following processes; 
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 Initiating  
 Planning   
 Executing  
 Monitoring and controlling  
 Closing  
The project phases are segments within a project where extra control is required to 
effectively manage the completion of a major deliverables (PMI, 2013). The phase 
structure allows the project to be divided into coherent subgroups for ease of managing, 
planning and control. The number of phases, the need for phases and the degree of control 
applied depend on the size, complexity and potential impact of the project. 
 Traditional project model 
The product development process in many development organizations follow a 
systematic process which is the traditional or waterfall model where product development 
progress cascades or flows over time as highlighted in Figure 8. 
                                
 
                     
 
 
 
 
Figure 8. Traditional or waterfall project model. 
Requirements are collected during the project planning phase before the actual 
development begins. The testing is conducted after the development phase is completed. 
The waterfall projects typically have three main setbacks, typically known as the triple 
Requirements 
Design 
Implementation 
Testing &Verification 
Deployment 
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constraints; which are time, cost and schedule. Typically, the traditional projects method 
used for new hardware development products have at least two of these setbacks causing 
delays in project deliverables. One of the drawbacks of this traditional method is the 
prolong time consumed during the planning phase of the project. A lot of efforts are 
consumed to gather all the needed requirements before moving to the design stage of the 
component. However, these requirements are changed or modified during the project life-
cycle before the product is ready.  Also, testing and validation of the product starts very 
late and since the product must be ready before testing is started any deviation found after 
the testing could cause a redesign of the component which can create scope creepage or 
impact the schedule of the project.  
Figure 9 depicts the triple constraints in traditional projects. 
 
Figure 9. The triple constraint in plan driven project. 
 The waterfall model or the traditional project management process usually uses the stage 
gate model to make the status of the project in the organization visible. The gate model 
process is used to enhance project control, decision making and communication between 
projects and also to synchronize between different tasks in product development.  
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Figure 10. An example of a stage-gate model for new product development environment. 
 Agile project model 
According to Agile alliance organization, Agile is the ability to create and respond to 
change. It is a way of dealing with uncertainties in a turbulent environment. The agile 
framework came into existence after a group of seventeen software consultants and 
practitioners gathered in 2001 to share and address issues that software developers faced. 
The outcome of this meeting was “Manifesto for Agile Software Development” (Beck et 
al. 2001). The agile framework has four core values and these values are clearly written 
at the back cover of the agile manifesto. 
“We are uncovering better ways of developing software by doing it and helping others do 
it. Through this work we have come to value: 
 Individuals and interactions over processes and tools  
 Working software over comprehensive documentation  
 Customer collaboration over contract negotiation 
   Responding to change over following a plan 
While there is value in the items on the right, we value the items on the left more.” 
In addition, the participants outlined the following twelve (12) principles to guide and 
support teams implementing and executing agility. 
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1. “Our highest priority is to satisfy the customer through early and continuous 
delivery of valuable software.  
2. Welcome changing requirements, even late in development. Agile processes 
harness change for the customer's competitive advantage. 
3. Deliver working software frequently, from a couple of weeks to a couple of 
months, with a preference to the shorter timescale. 
4. Business people and developers must work together daily throughout the project. 
5. Build projects around motivated individuals. Give them the environment and 
support they need and trust them to get the job done. 
6. The most efficient and effective method of conveying information to and within 
a development team is face-to-face conversation. 
7. Working software is the primary measure of progress. 
8. Agile processes promote sustainable development. The sponsors, developers, and 
users should be able to maintain a constant pace indefinitely. 
9. Continuous attention to technical excellence and good design enhances agility. 
10. Simplicity--the art of maximizing the amount of work not done--is essential. 
11. The best architectures, requirements, and designs emerge from self-organizing 
teams. 
12. At regular intervals, the team reflects on how to become more effective, then tunes 
and adjusts its behavior accordingly”. 
The agile framework was developed to address the shortfalls of the traditional project 
methodology approach used in developing products.  
 Agile methods in hardware products development 
Agile learnings were developed to assist software development projects. They are fast-
paced, iterative, people-centric, business value focused, adaptive to change, reflective and 
learning driven (Punkka, 2012). The agile framework acknowledges and emphasize the 
potential in supporting teams (Punkka, 2012).  Today, the agile model is making ways 
into the hardware development projects. Many companies are looking into ways to apply 
agile model in hardware development projects (Laanti, 2016). However, not many studies 
have been conducted about agile model application for physical or hardware development 
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projects. The few studies conducted on agile for hardware development, proves that agile 
principles can also be implemented for hardware development projects to some extent. 
For example, Punkka (2012) strongly believed that agile methodology can suit in 
developing embedded systems quite well. He believed embedded development requires 
combining views from different perspectives such as embedded software, electronics and 
mechanical design. According to him multiple views means strong dependencies.  
The traditional development process recommends system requirement to be fully ready 
at the start of the project before a detailed plan is created. However, it is ridiculous to 
comprehend how many design and requirement changes that are implemented during 
hardware development projects using this traditional project management approach. The 
need for change in the traditional project is inevitable and hence the need for an empirical 
process designed for continuous collaboration and refinement of design and plans with 
different stakeholders (Punkka, 2012). Agile methodology is built with this mindset. 
Agile model has high potential when co-designing hardware and software development 
projects. Both hardware team and software teams work together to make the product 
vision statement visible. The team further discuss the potentials and constraints of the 
project based on the integration requirements of the embedded system (Lima & Saotome, 
2015). 
 Scaled Agile Framework model 
The scaled agile framework (SAFe) is the world leading framework that empowers large 
and complex organizations to achieve the benefits of lean-agile software and systems 
development at scale. SAFe sustains and drive faster time to market, dramatic increases 
in productivity and quality, and improvement employee engagements (Scaled Agile Inc, 
2018). The SAFe framework combines agile, lean product development, DevOps and 
system thinking. These combinations promote alignment and collaboration for multiple 
teams in organization to deliver. SAFe significantly improves business agility by 
increasing productivity, time to market, quality and employee engagement. The benefits 
of utilizing SAFe framework is enormous and based on the empirical study conducted by 
Scaled Agile Incorporation, the result can be summarized in the figure below. 
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Figure 11. The benefit of SAFe Agile Framework. 
SAFe framework introduces five core competences of the Lean enterprise. These are 
Lean-Agile Leadership, Team and Technical Agility, DevOps and Release on Demand, 
Business Solutions and Lean System Engineering. Each of these competences is made up 
of a set of related knowledge, skills and behaviour that enables organizations to achieve 
their set objectives in a sustainably short term. Two of the most significant core 
competences are highlighted in the next paragraphs. 
Lean-Agile Leadership – this describes how Lean agile leaders drive and sustain their 
organizational changes and operational excellence by empowering individuals and team 
to achieve the optimum potential. Lean-Agile Leadership is the foundation for SAFe 
because only the Managers, and leaders of an organization can set the correct enabling 
environment that can encourage high performing teams to continuously thrive to produce 
value. To champion the transformation agenda, the leadership in an organization needs to 
communicate effectively the strategy and vision to their teams. This means, providing 
relevant briefings and participating in programme increment planning. Also, they should 
demonstrate commitment to quality by ensuring that products are released without any 
defects. In addition, all work in the organization should be visualized and the leaders must 
take responsibilities for both success, mistakes and errors and always embrace for 
continuous learning. As leaders are the business owners in the organization, they should 
assist product owners and scrum masters to adjust scope by prioritization to ensure 
demand matches with capacity. 
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Team and Technical Agility – According to the Agile manifesto, continuous attention 
to technical excellence and good design enhances agility. Agile team should have critical 
skills and Lean-agile principles to be high performing, build high quality and well-
designed technical solutions that support now and future needs. Agile teams should be 
cross functional and should possess all the skills required to build, test and deploy values 
in short iterations. SAFe agile team usually have the following characteristics; 
 Use a blend of agile method, Scrum and Kanban 
 Based their work on shorter iterations, apply user stories, plan for the upcoming 
iterations and organize daily stand up meetings to coordinate their work towards 
common goals 
 Demo the working system at the end of the iteration and have retrospective on 
how to improve the process in the next iteration. 
 Visualize and manage their flow of work in the Kanban system and assist in the 
bottlenecks and controls work-in-progress (WIP). 
The agile teams work together in an organizational set-up known as Agile Release Train 
(ART). The release train bring all teams together to achieve the common goal of the 
organization. All teams in ART build, test, demo, deploy, release and learn together. 
 Resource allocation in product development projects 
In project management, human resource management includes the processes that 
organize, manage and lead the project team (PMI, 2013). The project team is comprised 
of individuals with assigned roles and responsibilities for completing the project (PMI, 
2013). Resource allocation to a project is seen as a key during project planning phase. 
The right expertise and the capacity of each team member must be critically evaluated to 
ensure that the team capacity is not over booked. It is believed that involvement of all 
team members in project planning and decision making can be beneficial. Early 
involvement and participation of the team members adds value during the planning phase 
and strengthens their commitment to the project.  
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For a project to obtain an effective human resource management plan, the following 
processes are recommended to be followed: 
1. “Develop human resource plan – This involves the process of identifying and 
documenting project roles, responsibilities, and required skills, reporting 
relationships and creating a staffing management plan. This also includes 
identifying the training needs, strategies for team building, programs to recognize 
and rewards and other matters involving safety and compliance. 
2. Acquire project team –This has to do with the process of confirming human 
resource availability and obtaining the team necessary to complete project 
assignments 
3. Develop project team – This involves the process of improving the competences, 
team interaction and overall team environment to enhance project performance. 
4. Manage project team – This includes the process of tracking team member 
performance, providing feedback, resolving issues and managing changes to 
optimize project performance” (PMI, 2013). 
In R&D environment, human knowledge is the most important and most scarce resource. 
Assembling the right human resource to a project is vital. Hendriks et al. (1999) 
mentioned in their research that the more specific knowledge is required in every project, 
the more it is important but also the more difficult in the resource allocation process. In 
most research and development organization the matrix structure is commonly practiced 
and according to literature and in practice the methodology used in resource allocation 
varies. Furthermore, Hendriks et al. (1999) studies on how to optimize an existing 
resource allocation process in a large research and development organization, revealed 
that five elements are vital in setting up adequate resource allocation process. The five 
elements mentioned in their research are; 
 Long-term resource allocation 
 Medium-term resource allocation 
 Short-term resource allocation 
 Links  
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 Feedback 
 Long-term resource allocation plan 
Most departments in research and development organization which are understaffed, it 
can take several months before the right competence is appropriately found. Hence, a 
long-term plan of the needed resource is required. A long-term plan is based on the 
organization vision and business strategy that specifies what the needs are for each 
discipline, for at least the coming year (Hendriks et al, 1999). This need should translate 
to the yearly budget for the organization. The sectors where efforts will decrease during 
the coming years must receive a decrease budget and disciplines where efforts are 
expected to increase must receive more resources hence an increasing budget. 
 Medium-term resource allocation plan 
Planning a project portfolio for once a year can be effective but looking at the 
development organizations in practice this review time is too long because changes in the 
portfolio within a year is inevitable (Hendriks et al, 1999). This means a new model of 
resource allocation must be set up to determine the project portfolio. Typically, the long-
term resource allocation is the main input to the medium-term resource planning and the 
output must synchronized with the short-term resource allocation. 
 Short-term resource allocation plan 
According to Hendriks et al. (1999), the short-term resource allocation must be the key 
input for the day to day planning of resources for the coming weeks. 
 Links 
The long, medium and short-term resource allocation process have their own goals and 
deliverable expectations but together they must be linked to provide the organization the 
needed results in doing business. 
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 Feedback 
The links give input to ensure the right decisions are executed. This input can be improved 
by reviewing the input versus the real efforts when the evaluation must be used for the 
medium and long-term resource allocation. 
 
Figure 12. Links between the various resource allocation processes. Hendriks et al. 
(1999). 
Table 4. Three resource allocation processes with their specific goals. 
 
 Effects of resource allocation on project effectiveness and success 
In the past, project has been managed as a technical system rather than behavioral system 
hence little attention has been paid to human resource factors in project delivery (Belout, 
1998). Pinto and Prescott (1988) concluded in their research that human resource factor 
was the only factor that was not significant in all the four project life cycle stages. The 
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four project life cycle stages mentioned were conceptualization, planning, execution and 
closing. Each project stage requires different intensity and effort, different type of tasks 
and actor hence variation of these cycles could have significant impact on project success 
(Belout, 1998).  
Resource definition typically start in the beginning of every project but the question which 
normally come is, “what kind of resources are required to complete the project 
successfully”? Normally, the three elements in the iron triangle; scope, cost and schedule 
determine the overall needs of human resource for the project as seen in Figure 13. 
   
Figure 13. The three attributes defining resource needs. 
In addition to the number of personnel required for the project, it is important for the 
project plan to include clearly defined roles, responsibilities, authorities and competences 
(PMI, 2013). Chin (2003) argued that without stating these clear definitions, project team 
members will tend to establish their own individual roles and responsibilities. 
The first role to be allocated in mostly every project is the project manager. The project 
manager’s competence is quite significant to the project success. This assertion is 
supported by a research from Patanakul and Milosevic (2006) where they conceded that 
the project manager’s role is considered as one of the crucial steps in the resource 
allocation process. The project manager should have both technical and behavioral 
competences to be able to effectively relate to the project team. Integration of work 
breakdown structure (WBS) into the project plan is another important step in resource 
planning. This can make the project manager to have the general overview of the details 
of the tasks and the required skills needed to complete them. 
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Research has shown that firms that engage in new product development faces significant 
problem when allocating resources to an NPD portfolio management environment. Most 
firms typically have multiple projects running concurrently and same people are allocated 
in the same project. This can be a challenge when the risk involved in one of the projects 
is high. In a multi-project environments and projects where scope and schedules keep 
changing, scarce resource can render the resource allocation decision a critical factor for 
success. Scarcity may involve the overall budget for the project, testing equipment 
availability (Kavadias and Chao, 2008) or testing slot availability. Organization needs to 
access their employees and know the pool of competences available when assigning 
experts to a project. 
 Project performance 
Both efficiency and effectiveness are key indicators in determining the success of a 
project (Jugdev and Muller, 2005). According to them, efficiency looks at maximizing 
output for a given level of input. Effectiveness on the other hand has been defined in 
different ways and mostly relate to the output. For instance, Ojanen and Tuominen (2002), 
defined effectiveness as the degree to which a predetermined objective is realized. Also, 
Neely et al. (2005) see effectiveness as when customer requirements are fulfilled. 
Efficiency has been attributed to be doing things right and effectiveness as doing the right 
things. For a project to thrive, both efficiency and effectiveness is required and 
management in project-based organizations need to consider this when taking actions to 
improve the success of a project. Profitability, cost and cycle time are some of the key 
metrics to measure efficiency. However, effectiveness measures are not that tangible or 
easy to understand and typically take longer time to determine and as a result, 
effectiveness has become a secondary area for focus for many project organizations 
(Jugdev and Muller, 2005). 
Brown and Eisenhardt (1995) investigated factors affecting the success of product 
development and highlight the distinction between process performance and product 
effectiveness. They defined process performance as the speed and productivity of product 
development. Several other definitions have evolved from this description. For instance, 
de Weerd-Nederhof et al. (2008) propose that process performance or process 
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effectiveness not only comprise speed and productivity, but also process flexibility, 
referring to the ability to gather and rapidly respond to new knowledge as a project 
evolves. Similarly, Kekäle et al. (2010) discussed process effectiveness as reflected in 
speed and productivity, but with the additional dimension of the need for a dynamic fit 
between the product development system and its context. The process should be capable 
of adjusting to new information as the project evolves to be considered effective. 
 The main target of every design project in most cases is to make a product on time and 
on budget. This can be achieved when we have a successful design process. Academic 
literature has shown that a successful process is the one that is built on experience. Hence, 
continuous design process improvement is required to make a process more effective and 
efficient to deliver quality product to the market (Eckert & Clarkson 2005). However, 
Eckert and Clarkson (2005), stated that, most hardware design processes are typically 
intertwined with other engineering processes. They believed these processes are also 
embedded in other business processes in the organization and linked to several supplier 
companies’ processes hence it is difficult to define a successful process connected to 
processes in other projects or within supplier companies. For example, designing an 
embedded hardware component in most cases involves both hardware and software 
requirements. Both requirements are developed using different processes. These 
processes are also linked to the dedicated supplier processes who design these 
components. Design process improvement requires knowledge of how these processes 
works and what influence their behavior.  
Research has also shown that early problem solving is directly linked to development 
performance. For instance, bringing conflict early in the development process is 
considered as a key factor for successful development projects. This means by resolving 
problems within teams or in the lower level in the organizational hierarchy, a clear project 
vision is accomplished and this subsequently could speed up the development process. In 
addition, effective external communications between suppliers and other key stakeholders 
also opens the project team up for new information. When this communication is task 
oriented, project team gain information from different perspectives beyond that of the 
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team (Brown and Eisenhardt, 1995). Communication openness brings transparency and 
this is seen as a key step in early problem solving. 
 Improving project performance 
Many studies have been conducted to investigate the factors associated with changes in 
new product development cycle times and very few companies have published their 
project lead time (Griffin, 2002). This has led to a lack of information on just how NPD 
takes (Griffin, 2002). This data is highly useful to organizations managing portfolios of 
product development projects (Cooper et al, 1998) and try to develop aggregate project 
plans for current and future projects (Clark & Wheelwright, 1993). Without proper 
understanding of how long various kinds of product development projects take to 
complete, it becomes difficult to estimate the required resources necessary to complete 
the project plans (Griffin, 2002). In addition, the schedule dates for product release for 
customers and other key stakeholders may be based on wishful thinking than reality 
(Griffin, 2002). 
Several researchers (Griffin 1997, Lynn et al, 1999, Kessler & Chakrabarti 1996) have 
all conducted studies on the composition of factors that influence the performance of 
product development projects. The empirical findings from their research suggest that 
project strategy, development process characteristics and organizational factors are 
associated with product development cycle time.  
Figure 14 summarizes the findings from their empirical studies. These factors are key 
indicators for improving NPD cycle time.  
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Figure 14. General factors investigated in relation to product development cycle time 
(Griffin, 2002). 
Project strategy is related to issues such as the level of product complexity, level of 
innovativeness, technical difficulty and strategic intent. More complex, technically 
challenging and innovative projects are usually associated with long development times. 
This depicts that to depend on a strategy to shorten the average development time, an 
organization will need to develop a less complex, simpler, less innovative and less 
technically challenged projects. Though, the strategy could reduce development cycle 
time, the long-term benefits to the organization could be jeopardized. Product 
functionality improvement and regulation requirements are consistently pushing firms to 
rethink their product development strategy thus it will be difficult for a firm to 
continuously design same level of product complexity and innovativeness if they want to 
be competitive and dominate the market share. 
Development process characteristics on the other hand, produce a more complex picture. 
During the past two decades, many changes have been implemented to improve the 
processes for development projects (Griffin, 2002). Most of the changes have been 
undertaken to improve the effectiveness of product development. This means, more faster 
Project strategy 
Development process 
Organizational 
Characteristics 
Firm characteristics 
NPD cycle time NPD performance 
improvement 
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products are developed to the market. Other changes such as concurrent engineering have 
also been undertaken to improve the efficiency of products moving to the market. 
Research has shown that the ideal situation would be to have a process changes that will 
simultaneously influence both efficiency and effectiveness. Research has also proved that 
involvement of customers will significantly lead to an improvement in product 
development processes. Griffin, (2002) outlined some of the key factors that can influence 
the cycle time of NPD projects and the summary of her findings are outlined below. 
Factors associated with increases in product development cycle time 
 For project strategy; 
o Increased product complexity 
o Increase number of assembly processes 
o Increase technical difficulties 
o Increase product innovativeness 
o Increase performance requirements 
o Increase product quality 
o Increase newness (amount of changes from the previous generation) 
 Development process characteristics; 
o Higher supplier involvement in product development process 
o Design with frequent product testing 
o Increased numbers of customers involved with the process or prototypes 
o Increased nontechnical outside assistance 
Factors associated with decreased in product development cycle time 
 Development process characteristics; 
o Clear project goals 
o Process use 
o Process concurrency 
o Taking a long-term view 
 Organizational factors; 
o Increased dedication of team members 
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o Cross-functional teams 
o Integrating across sales and R&D 
o Teams with members with long term tenure 
o The ability of teams to record, file and review information 
o Utilizing lessons learned from past projects into new projects 
o More participation of management for complex projects 
 Firm characteristics; 
o Characteristics associated with the firm’s industry have an equivalent 
impact to firm characteristics in their relationship to average cycle times. 
It is still unclear if there is a direct correlation between increased product quality and new 
product development cycle time. Ittner & Larcker (1997) in their research found that 
higher product quality was related to decrease in development cycle time while Boer & 
Logendran (1999) found it to be associated with increased in time. Many practitioners 
perceived that a decrease in product development cycle time can lead to NPD success. 
However, there is a little empirical data to support this perception (Griffin, 2002). 
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3 SUMMARY OF THE THEORETICAL FRAMEWORK 
The design and development of a new product is a focal point of competition and due to 
the rapid technology and strong global competition, companies are compelled to design 
better products efficiently and shorten the development lifecycle.  However, the 
development of new product is a complex process which usually involves many 
contributions from different stakeholders. Studies have shown that the performance of a 
project can be attributed to how the organization is structured. Organizations that have 
well established strong project management governance and effective development 
process tend to achieve project success. 
 Another thing, that was found from the literature review for this study involved the 
impact of resource allocation to projects. Belout, (1998) mentioned in his research that 
project has been managed as a technical system rather than behavioral system in the past. 
Hence, little attention has been paid to human resource factors in project delivery. In 
addition, cross functional team is recognized to be an effective way of collaborating in 
project teams. 
Another interesting finding was also the factors leading to long duty cycles of 
development project. Griffin (2002) outlined project strategy, organizational 
characteristics and development characteristics as the key indices to determine the duty 
cycle of development project. The duty cycle has impact on the performance of the 
project.  
An agile project model differs from the traditional product development project model in 
many ways. The difference between the traditional and agile project model is summarized 
in Table 5. The agile model was originally developed for software development projects. 
However, from the literature, it shows that it has proven to be effective to embedded 
systems development as well. Studies made about the introduction of agile methods in 
physical product development projects point out significant advantages over traditional 
methods. The benefits are increased productivity and faster results, a visualized picture 
of the project to the whole team, improved communication and less redundant work. The 
rest include improved team collaboration (Punkka, 2012) and product quality. 
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Table 5. Comparison of traditional and agile project models. 
Project phase Waterfall project model Agile project model 
Requirement  Detailed requirement specification at the 
beginning of the project.  
Rough initial specification during 
the beginning of the project. 
Detailed specification only for the 
future.  
Planning Long term, everything is planned at once 
and documented in the project plan. 
Mainly short term, continuous 
throughout the project. 
Development Completed all at once, after everything 
has been planned. 
Incremental and iterative, learning 
from each iteration. 
Testing Started after the development of the 
product is ready 
Done simultaneously with 
development. 
Product delivery One-time delivery after the product is 
completely done 
Many versions delivered during 
the project 
Customer 
involvement 
Low during the project, feedback after the 
project. 
High during the project. Constant 
feedback is provided throughout 
the project 
Communication style Mainly formal through meetings   Mainly informal, through daily 
interactions 
Responding to 
changes 
Slow, changes are handled in a separate 
process. 
Quick, frequent changes are 
expected 
Documentation Vast and detailed  Only important documentation is 
created. 
Lesson learned At the end of the project Several times during the project, 
after every iteration. 
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Ceschi et al. (2005) exposed good experiences of project managers with agile planning 
(agile managers were more satisfied with the project plan than “plan-based” traditional 
managers), while agile companies were also more satisfied with their client relationships 
than plan-based companies. It was very interesting to find that agile without a structure 
can cause chaos, particularly in large complex distributed projects where planning, 
control, and coordination are critical (Batra et al. 2010). Structure without agility can lead 
to rigidity, particularly when a project involves a great deal of learning, discovery, and 
changes. 
Lee & Xia, (2010) made an empirical deduction from their study on a narrow area of the 
agile approach – the relationships among team response extensiveness, team response 
efficiency, team autonomy, team diversity on the performance of development projects. 
Their survey showed that response extensiveness and response efficiency impacts 
development performance differently. Team response efficiency positively affects the 
time, budget, quality and the schedule whiles the response extensiveness impacts 
positively only to the quality of the product under development. Moreover, they argued 
that team autonomy has a positive effect on response efficiency and a negative effect on 
response extensiveness whiles team diversity creates a positive effect on response 
extensiveness. The authors also discovered that standardized processes, methodologies, 
and tools help manage changes, time, and cost. 
Shields & Young (1989) introduced the “Seven Cs” behavioural model for implementing 
cost management systems. The model focuses on human behaviour and incentivizing the 
employees to commit to the goals and strategy of the organization to achieve continuous 
improvement. The seven C’s are clearly highlighted below: 
1. Culture: The authors encouraged organizations to strive for a corporate culture 
which includes the employee’s mind-set, shared beliefs, values and goals together 
with openness, honesty and collaboration. The three types of corporate culture are 
functional, dysfunctional and ill-defined.  
 A functional culture is supported by high worker involvement and 
participation, goal congruence between employees and management and 
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teamwork. This type supports a healthy organization and is most 
appropriate for promoting continuous improvement. 
 A dysfunctional culture is run by overbearing management causing 
employees to have poor attitudes and low commitment to the organization, 
which leads to high turnover of employees. 
 An ill-defined culture is practically a collection of employees with no 
similarity in values, beliefs and/or goals. 
2. Champions: The champion is the person bringing positive change and innovation 
to the company. Top decision makers should support these champions and provide 
them the required resources to develop their ideas. 
3. Change process: The change process is implemented by the champion, using 
controls, compensation, and continuous education, which are described later in 
the list. Enough time must be allocated for completing the change process. 
4. Commitment: The organization and the employees should be committed to strive 
for continuous improvement. Different measures of performance and new 
compensation systems might be a threat to employees. Organizations should have 
counselling and education programs to describe the changes and its benefits to 
their employment. 
5. Controls: There are three types of control mechanism typically used; Just in time 
(JIT) or Total quality control (TQC), Organizational structure and teams. The 
JIT/TQC controls are based on visualization rather than papers. Information is 
posted in a public place to display current performance to accelerate continuous 
improvement. Visual control is more timely, less expensive, more effective, and 
efficient. 
6. Compensation: compensation can be used to motivate employees to focus on 
continuous improvement. The compensation should be based on team 
performance and individual development skills. Also, organizations should 
encourage innovation by allowing employees to take some risk. Non-financial 
compensation should be used to create an atmosphere of positive reinforcement. 
7. Continuous education: Employees are the most important assets of the company 
and improving their skills increases the value of the company. Separate training 
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sessions should be augmented by employees constantly learning from each other. 
The employees should also be educated on the compensation system by 
explaining how they benefit from improving product quality. 
The Seven Cs model can provide guidance when an agile project model is being 
implemented in an organization. The framework can be utilized in order to reduce the 
resistance to change and make the transition smoother. 
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4 RESEARCH METHODOLGY 
Methodology is a systematic technique or strategy applied to a field of study to outline 
how a research project should be conducted whiles identifying the methods to be used 
(Igwenagu, 2016). This means it is a set of guidelines used to enable a good research 
approach.  A methodology does not set out to provide solutions, hence not the same thing 
as a method. Instead, it offers the theoretical underpinning for understanding which 
method, set of methods or best practices which can be applied to specific case, for 
example, to calculate a specific result (Igwenagu, 2016). 
Research, on the other hand, is built on scientific reasoning; which could be inductive and 
deductive or both. Research is a blend of both experience and reasoning and can be said 
to be the most suitable way of discovering the truth, precisely in the natural Sciences. 
(Igwenagu, 2016).  This chapter will investigate the research methods use in collecting 
and analyzing data in research projects.  
 Research methods 
Qualitative and quantitative research methods are the two main common methods used 
for collecting and analyzing data when undertaken a research project. Quantitative 
research tends to answer the question “why”? and the result is deduced statistically. In 
contrast, qualitative research, seeks to answer the questions “how”? or “what”? Moreover, 
qualitative research can further be broadly defined as any kind of research that produces 
findings not based on statistical procedures (Strauss and Corbin, 1990). Unlike the 
quantitative research method which seek to be causal determinative, predictive and 
generalization of findings, qualitative research instead seeks for understanding and 
extrapolation to similar studies (Hoepfl, 1997). 
 Research types 
There are several criteria for the classification of research types, these include method of 
research and goal of research. Research can also be classified by the research method 
used. However, many research projects use methods from more than one class. The 
following are some of the mostly used methods in research project.  
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 Case study 
A case study is a qualitative research analysis that aims to uncover concepts and 
relationships in rich descriptions to develop existing theories or create new theories. So 
primarily case studies are conducted to develop theories. The main steps in conducting a 
case study include: identifying the problem, reviewing relevant literatures, research 
design, data collection and data analysis. The rest include evaluation of concepts and 
theories and reporting of the findings. 
A case study approach is used to collect and analyze data for this study. A qualitative 
approach was chosen as the preferred methodology since the data required to be processed 
is coming from a single department in the target organization. In addition, the sampling 
size is very small hence face to face interview is preferred. Also, the data to be processed 
does not need any quantitative interpretation. The different kinds of case study research 
are presented below: 
 Exploration: This is used to develop research ideas and theory development. The 
research structure tends to be an in-depth case studies or longitudinal field study. 
 Theory building: This method is used to identify key variables and identify the 
linkages between those variables. This is used for multi-site case studies or in-
depth field studies. 
 Theory testing: Test theories developed in the previous stages and predict future. 
The research structure is typically a multiple case study and large-scale sample of 
population. 
 Theory refinement: This is a type of case study which is used as a follow-up to 
a survey-based research to examine more deeply and validate previous empirical 
results. 
In a case study research, a field data collection is done by using a combination of different 
methods to study the same phenomenon. Interviews, questionnaires, direct observations, 
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content analysis of documents and archival research are some of the means to collect data 
for case study research. 
 Survey research 
The main goal of conducting a survey research is to contribute to theory development. In 
addition, it can also be used to explain or predict a future phenomenon. Typical 
characteristics of a survey research include collection of information by asking people for 
the desired information in a structured format. Usually a survey requires a quantitative 
research approach with a standardized information to define or describe a variable or to 
study relationships between variables. The information obtained are through a sample 
size which is a fraction of the population with the need to be able to generalize findings 
from the sample to the population. The key steps in a survey research include the 
following;  
 Define the problem 
 Develop research questions 
 Backgrounding (acquire knowledge about research issues) 
 Defining and operationalizing concepts 
 Formulating hypotheses 
 Deciding on a survey approach, example, telephone, mail or face-to-face 
 Designing and pretesting questionnaire 
 Sampling 
 Collecting data (interviewing or mailing out questionnaires) 
 Analysing, interpreting results and verifying or falsifying hypotheses 
There are several techniques which can be used to collect information in a survey 
research. In-person interviews, telephone interviews, online and mailed questionnaires 
are some of the most common data collection techniques used in a survey. 
There are two major kinds of survey research. The first type is classified as exploratory 
and the objective is to become more familiar with a topic. There is typically no model in 
exploratory research and the concept of interest need to be better understood and 
54 
 
 
measured. The other type of survey is the explanatory research and considered the most 
important. This research is devoted to finding causal relationships among variables.  
 Action research 
Krathwohl (1998) developed the argument that the main aim of action research (AR) is 
to find solutions or improvements to practical problems. The AR process begins with a 
notion in the researcher’s mind that a change in work practice is desirable. The four key 
characteristics of AR are Plan, Act, Observe and Reflect. Action literature suggests that 
it is critical to develop a plan of informed action to improve current practices (French, 
2009). French (2009) argued that the plan must be flexible to allow adaptation to allow 
any unanticipated constraints. The plan must be prospective to action; meaning looking 
forward whiles taken into consideration a retrospective action to correct past actions. 
After developing the plan, it is necessary to act to implement it. After implementation, 
the action is observed. The observation process includes collecting data and documenting 
the effect of the actions. Finally, the whole prospective action is reflected through a 
critical self-retrospective where the AR action plan is continuously refined according to 
the whole AR action cycle in case there are still some issues to solve the target problem. 
 Collecting and analyzing data 
Interviews are the most common means of collecting data for a qualitative research. 
Interviews can be structured, semi-structured or unstructured. Structured interviews use 
predefined questions, which are asked in the same order from every interviewee. Semi-
structured interviews allow the interviewer to ask follow-up questions if the interviewee 
seems to have additional input to the topic. Unstructured interviews enable maximum 
flexibility, but the analyzing of the responses can be difficult. Semi-structured interviews 
are usually preferred when conducting case studies as the interviewees can express 
themselves better when they are not restricted to the researcher’s perspective. (Hancock 
& Algozzine, 2006 and Kothari, 2004). 
 This case study will utilize both interviews, desktop research, observations and internal 
documents from the target organization related to the case study. The desktop research 
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involved reading and analyzing academic literature associated with new product 
development projects. The case study consists of a face to face interview with mostly 
personnel with hardware expertise. The interviews are semi-structured and is tailored 
based on the interviewee knowledge and experience in the organization. 
 Validity and reliability 
Golafshani (2003) mentioned that although the term ‘Reliability’ is a concept used for 
testing or evaluating quantitative research, the idea is most often used in all kinds of 
research. Reliability and validity are conceptualized as trustworthiness, rigor and quality 
in qualitative paradigm. However, Stenbacka (2001) suggested that the concept of 
reliability is irrelevant and misleading in qualitative research because there is no 
measurement method. She concluded that a thorough description of the whole process, 
enabling conditional inter subjectivity is what indicates good quality when using a 
qualitative method.  
This study intends to interview eight experts from 2 different departments. The experts 
are carefully selected from Hardware and Testing & Validation teams. The composition 
of the experts selected for interview is to seek for a balanced information on the 
perspective of hardware development projects. Also, these experts have been involved in 
several hardware development projects and is believed to have diverse and good 
understanding about the automation hardware development processes used in Wärtsilä. 
The interviewer does not speak Finnish. The target organization uses English as its 
official language, hence the interviews were carried out in English language and the 
researcher does not think conducting the interview in English could lead to any 
misunderstanding. All the questions were sent to the interviewees a week to clarify any 
misunderstanding before the interview day. The interviews were conducted face-to-face 
in a private meeting room. The interviews were recorded and transcribed to ensure every 
bit of information is included. The transcribed message is sent back to the interviewee to 
validate the content of the interview message before they were used in this study. The 
researcher is an employee of the target department and tried to stay objective. 
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5 AUTOMATION HW DEVELOPMENT PROJECT IN A&C 
Automation and Control department in MPS have the core competence to develop and 
maintain automation hardware components for the 4-stroke engines. This means 
continuous hardware development products are inevitable. The components are 
developed in close collaboration with suppliers and other internal stakeholders. The final 
product must meet Wärtsilä’s technical requirement specification before the component 
is fully released for use on production engines.  In most situations, the automation 
hardware components on the engines are designed through projects to secure quality. The 
projects are managed by project managers and have team members from different 
functional organizations with diverse responsibilities thus careful coordination and 
collaboration is needed to have an effective cross-functional team. Development of a new 
automation hardware components such as sensors, actuators, electronic modules and so 
forth for use in a harsh environment is typically complex and a lot of collaboration and 
coordination between the supplier and Wärtsilä is required to ensure a smooth 
development process. 
 However, we typically, underestimate to understand the big picture in the development 
process. From the beginning of developing a new component, we need to have the full 
kitting in place. Understanding the component functionality and how it will be integrated 
into UNIC automation system is necessary to have system thinking approach in the 
development process. 
This chapter will highlight the case study project and present the development process 
currently used for hardware development projects in the target department. 
 Description of “WCD-20 project” as a case study project 
The WCD project was initiated in 2015 to bring the needed ignition spark technology for 
Sparked ignition gas engines. The new ignition module is required to extract all the 
potentials offered by the Wärtsilä UNIC 2.0 automation system. The motivation behind 
this development is to have better control of the ignition event (spark duration and 
selection of energy levels), diagnostics, reliability and prediction of spark plug lifetime. 
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The main driver for WCD-20 project was to develop an ignition module that will replace 
the current spark plug ignition system WCD-10 based on the desired technical 
specifications created by the target organization. The key deliverables were to test and 
validate; 
 Alpha sample 
 Beta sample  
 C sample and 
 D sample which is intended to be used in production. 
Testing and validation of each samples were to take place in the different phases of the 
project lifecycle. Testing of the Beta and C sample were to be carried out both on the rig 
and on lab engines (W31 SG and W34 SG). Testing of the D samples were intended to 
be carried out in the field. This means the samples would be installed in a Wärtsilä 
customer site to accumulate a specific amount of engine running hours to test the 
functionality, robustness and ruggedness of the module before they are released for 
production use. The component was to be developed in a closed collaboration with a 
selected supplier. The project is dependent on a single vendor. The vendor has previous 
experience with Wärtsilä and the main supplier of the current WCD-10 ignition system. 
 Challenges in WCD-20 project 
The WCD project started very well in late 2015. The requirement collection begun even 
before the project was started. The project was started without any customer pool so to 
get a high priority initially from a RDE management was not easy. Lack of focus and 
priority from Wärtsilä affected the resource allocations for the project. One of the key 
issues for the project was the loose definition of roles for the project team.  Though the 
project plan emphasized on a pool of experts required from different departments, only 
hardware expert was fully involved in the project from the beginning. This certainly 
impacted quite much the requirement collection stage causing a huge time for the project 
 According to the project plan, the project was planned to close in the end of second 
quarter of 2019. Delivery of Alpha samples were done as scheduled. However, the rest of 
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the samples delivery schedules were not regular. In addition, there was quite a big number 
of changes that were not in the original plan for this project. Wärtsilä 46TS engines were 
not in scope but later it was realized that this ignition system to be used for this new 
engine portfolio. In addition, the supplier was not given the big picture of what they were 
expected to deliver. This caused delays and cost due to rework. 
 Product development project processes in Wärtsilä 
In Wärtsilä, all projects are divided into three categories. These are Customer Delivery 
(CD) Projects, Product and Solution Development (PSD) Projects and Operation 
Development (OD) Projects. Each of these projects have a set of project model guidelines 
to realize the success of the project. Automation hardware development projects fall under 
PSD projects; hence this study will focus on PSD project processes. The company utilizes 
the PMI project management principles and ISO 2500 standard to enhance project 
management best practices. 
Project phases and process groups steer project execution and support project 
implementation work in order to achieve the desired project result. The basic structure of 
Wärtsilä project model is described in Figure 15 
Figure 15. Wärtsliä Project Model framework. 
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 Project life cycle and decision point 
The project life cycle is divided into four main phases, namely; initiating, planning, 
executing and closing. In addition to these project lifecycle phases there are two 
subsequent project-related phases outside the project: explore and evaluate benefits. Each 
project lifecycle phase starts and ends with a mandatory decision-making point that in the 
Wärtsilä Project Model are called Gates, see Figure 15. Gates are obligatory project 
management decision points, where achieved results are evaluated from a business and 
strategic point of view by the project owner and/or project steering committee. At every 
gate the decision maker decides as to whether a project is continued (GO), terminated 
(NO GO), must be redefined and brought back for approval or is put on hold. The Wärtsilä 
Project Model includes five mandatory Gates that are common to all projects3; 
 G0 “Start project”  
 G1 “Start planning”  
 G2 “Start execution”  
 G3 “Start Closing”  
 G4 “Close project”  
If a project deviates so much from its objectives that the project owner’s or steering 
committee’s mandate is not enough, it must be brought back for decision-making at 
portfolio level. In small projects, gate decisions can sometimes be combined if agreed 
beforehand. In addition, the project model includes a “gate” for post-project evaluation 
(PE). Decision-making is supported by project documents e.g. project charter or project 
plan that include the essential project information. The five gate models are explained in 
detailed below. 
Start project, G0:  G0 is a decision to approve the project idea. In projects the G0 
decision is made by the respective portfolio management board, which also nominates 
the project owner. G0 decision is based on a written Project proposal. Approval of the 
project proposal in G0, starts the Initiating phase. 
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In PSD projects, the project proposal is refined and necessary feasibility studies are 
implemented in the initiating phase (between G0 and G1). The project owner has the 
responsibility for the preparation work, which is often done as part of normal line, 
management and specialist work. The nomination of the project manager and the project 
team is done in the initiating phase. 
Start planning, G1: G1 is a decision to start the project management planning. The 
project owner/steering committee suggest the G1 decision and the project portfolio 
management board makes the final G1 decision (go/no-go). The G1 decision is based on 
the written Project Charter. Approval of the Project Charter in G1 starts the planning 
phase. 
The most important objective in the planning phase is to create a project plan. The Project 
Plan includes all the necessary information about what deliverables should be ready when 
the project is closed, how the project will be executed and what are the acceptance criteria 
and process. The project manager is responsible for ensuring that the project plan is done. 
Start Execution, G2: G2 is a decision to start the project execution. The project steering 
committee makes the G2 decision. During the execution phase the project manager and 
the project team are responsible to ensure that all the tasks and activities described in the 
project plan are executed. Every deviation from the project objectives needs to be reported 
by the project manager to the steering committee, which will evaluate the risk levels of 
the deviation and propose actions to mitigate them.  If significant deviations to the project 
schedule, budget or deliverables are needed, the project owner has the ultimate authority 
to accept the deviations / or the project must be taken to the portfolio management board 
for decision. 
Start Closing, G3: G3 is a decision to approve project deliverables and start project 
closing. When the acceptance criteria for the project deliverables defined in the Project 
Plan have been fulfilled, the project manager makes a proposal to approve the project 
deliverables. The main purpose of project closing is to ensure that the project deliverables 
are handed over to the line organization. The result of the project is documented in the 
Final report Lesson leaned are collected and documented to assist future projects. 
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Close Project, G4: G4 is a decision to close the project. In PSD projects, the portfolio 
management board makes the G4 decision and decides when the project post evaluation 
should be done. Project closing means that all the activities related to finalizing the project 
deliverables and handing them over, as well as administrative tasks, have been completed. 
 A&C automation hardware development process 
The A&C department used to be practicing the traditional project management model for 
embedded hardware development projects. Dedicated team are set up and a project 
manager is nominated to lead the development process. This way of managing projects 
have changed since spring, 2019, after the department adopted the SAFe agile framework 
for developing products for end-users. This means there is no dedicated hardware team 
within the department anymore, but rather cross-functional teams made of hardware, 
software and application developers. Due to the new way of working, the development 
process for developing embedded systems have also been updated to align with the SAFe 
model.  
The whole order intake to the department is prioritized according to customer value and 
time critically of the request. The selected requests are planned in a two-day PI planning 
session. The whole department attend the PI planning, where work is distributed to 
various teams based on the need. Each team is committed to the PI objectives and 
promised to deliver value for the next ten weeks. The tasks are planned in iterations. Each 
iteration takes two weeks. 
 A cross functional team comprises of a development team, Product owner and Scrum 
master. The development teams are self-driven and self-organized who plan their work 
every iteration. The team uses daily stand up meetings where each team member explains 
what he has done a day before, what he is intended to do today and if there is any 
impediment.  
The scrum master facilitates and coordinates the daily stand up meetings, teams backlog 
refinement, Demo and retrospective sessions. The scrum master is responsible to create 
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good team spirit and remove any impediments that may hinder the team to achieve the 
sets goals.  
The Product owner (PO) serves as the team lead or the project manager in the team. He 
is responsible to prioritize features (work) in the team backlog. The PO is responsible to 
accept or reject the acceptance criteria for each user stories or task in every iteration. In 
addition, the PO communicates the progress of the team to the management team and the 
project owners. 
The process below describes the development process used to develop automation 
components for Wärtsilä engines with embedded automation systems. The goal of this 
process is to ensure high-quality and well-suited hardware components are developed. 
The whole project is divided into smaller iterations.  
 Feature:  A Feature is defined and placed in an Agile Lifecyle Management 
(ALM) backlog ready to be analyzed when a new development is required. The 
Feature should be any wok package that would deliver some value after 
completion. 
 Analyses and Planning: The Feature is analyzed and prioritized based on the 
time criticality, business value and effort. After the analyses, the feature is selected 
to be included to the next PI planning.  
 Update Feature Analysis: The feature is updated in the ALM system after the 
analysis. 
 Task Planning: The Feature is split into stories during the PI planning. Tasks are 
made from the stories and are planned in detail in the ALM for an iteration. Each 
iteration last for two weeks. The detailed plan is accessed in the ALM Kanban 
Board. 
 Initiate Wärtsilä Supplier and Part Approval Process (WPAP): The WPAP is 
initiated by contacting responsible Supply Management Category Manager and 
filling in the validation project request template. The WPAP case team lead agreed 
and nominated together with Category Manager. 
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The activities required in the initiation phase of the project highlighted above is visualized 
in Figure 16. 
 
Figure 16. Initiation phase. 
 
 
2.  Requirements/Specifications 
 Define requirements: The requirements are collected, defined and documented. 
Each requirement should be well defined and must have a known stakeholder or 
requester.  
 Requirement specification: Once the requirement specification has been written, 
the technical requirements are reviewed with stakeholders and requesters to 
ensure all requirements are correctly understood. The minutes of meeting (MoM) 
from the review meeting is documented. 
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 Supplier Selection: A supplier is selected in cooperation with the Supply 
Management. Multiple Suppliers might be needed in case design party and 
manufacturing party are not the same. In case the component to be developed is a 
new generation of an existing component, the same suppliers are typically 
nominated. 
 Define product specification: The requirements are reviewed with the supplier 
and the actual product specification is agreed and finalized. Once the specification 
is agreed, it is ensured that all requirements are fulfilled. In case a requirement 
cannot be fulfilled, the requirements are reviewed with the requester. 
The requirement and specification process are shown in Figure 17. 
Define requirements
Requirement specification
Requirements review
MoM from review meeting
Supplier selection
Define production specification
Production specification
Requirements 
fulfilled?
No
Yes  
Figure 17. Requirement and specification process. 
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3. Design and development phase 
The design and development phase of automation hardware development phase is 
characterized by the following process; 
 Design and development: The design and development are performed 
internally and/or at the chosen supplier depending on the circumstances of the 
component. The design is documented, and documentation is stored in the 
organization document management system. 
 Testing and validation: once the design is ready, the developed component 
is tested by the Supplier and by Wärtsilä. The Wärtsilä internal testing include 
the develop component installed on a laboratory engine for 500 running hours 
to check the functionality of the component. When the component passed this 
test, the component is required to be installed on a customer engine for 3000 
running hours. The component is not allowed to fail during this period for the 
test to be considered successful. The test results are reported, reviewed and 
documented. When major defects are found from the testing, the supplier is 
informed, and the defect must be corrected and retested again. Below is the 
flow diagram for the design implementation phase. 
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Design and Development 
Design documentation
Testing 
Testing reports
Tests Passed?
No
Yes  
Figure 18. Design implementation process. 
4. Production validation and component release phase 
This section is done when component has passed all the required tests and zero-series 
production is ready to be commenced. The workflow for this process is defined in Figure 
19. 
 PQAP support: Once the tests are passed, a design review is conducted with the 
supplier. A design review is part of the Part Quality Assurance Plan, which in turn 
is one step in WPAP. The PQAP document is maintain by the supplier. 
 Initial sample inspection: Initial samples are ordered and manufactured based 
on the process agreed in the PQAP. Prior to manufacturing it is agreed with the 
supplier how the initial samples shall be verified, and the plan is documented in 
the PQAP form. After manufacturing the initial samples are verified by both the 
Supplier and Wärtsilä according to the agreed verification plan. 
 Component release: The component is released after all outstanding issues have 
been cleared.  After the release process is approved, all required stakeholders are 
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informed about the release of the newly developed component. The component is 
ready to be used on a production engine. 
PQAP support
Initial sample inspection
Component release
 
Figure 19. Production validation and component release process. 
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6 FINDINGS 
This section is aimed to provide an overview of the interviews conducted with HW 
experts from A&C and the internal documents from the case study company. The findings 
are grouped into six sub-sections. Section 6.1 discusses in detail how embedded HW 
development projects are planned and scheduled. The interviews seek to find answers on 
how the project planning was done using waterfall approach and what benefits agile bring 
when planning for HW development projects. Requirements and specifications collection 
is broadly presented in section 6.2. Here, the interview was intended to explore who are 
involved in requirement collection for HW development projects and if it is required to 
gather all the requirements and specification before the product is developed. 
Also, section 6.3 highlights the results from the project team resourcing and what is 
required to have a high performing team for project success. In addition, how the 
development and testing phase is done is outlined in section 6.4. Moreover, section 6.5 
seeks to understand how supplier collaboration could be maximize to speed up the 
development process for HW development projects. Finally, section 6.6 seeks to find out 
the opportunities and challenges in implementing agile in embedded HW development 
projects. 
 Project planning and scheduling 
Previously, all HW development projects in A&C department have been using the 
waterfall model for project delivery. This means detailed information of the project need 
to be documented in the project plan before the design is started. When the interviewees 
were asked how projects are planned and scheduled in the beginning, expert (C) had this 
to say; 
 “Traditionally, what has been done in the past was to have the whole plan done from the 
start and you are expected to follow the plan from the beginning to the end. When you 
have changes you will have issues because you need to re-plan everything”.  
Moreover, expert (B) mentioned that scheduling should be part of the project plan to be 
able to be followed. In addition, target for specific milestones should be planned. Major 
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features and milestones are to be identified but not necessarily drilled down to the task 
level. In his opinion, project plan is not carefully well followed in Wärtsilä for HW 
development projects. 
Interestingly, all the experts interviewed agreed that the planning should contain only 
what is needed first from the beginning. According to them, the details can come later 
and any attempt to go too deep in the beginning can prolong the project schedule time. 
When the interviewer asked the question; 
 What does good project planning involved? 
 The experts gave interesting answers to this question. For instance, expert (C) considered 
timeline estimates, major functionalities of the product and milestones to be included in 
the project plan. Also, risk management plan and how requirements will be collected 
should be clearly outlined in the planning phase. In addition, expert (D) believed a good 
project planning should involve a good stable project group and stakeholders with very 
clearly defined roles. In his opinion, the stakeholders group is typically quite stable but 
the roles are not well defined, for example, what is expected from them rather than just 
participating in meetings. In the Gate model, this somehow works but even there, they 
are or they should have a clear roles defined but in agile the roles are not defined, the 
interviewee stressed. Another interviewee (expert G) stressed that it is very important to 
know the scope and all the requirements or the functionalities on how the product will be 
integrated on the engine. Here is a quote from expert (G) interview; 
“I will say good planning is to take the whole spectral of knowledge from mechanical 
design, electromechanical design, commercial and customer impacting ideas or 
something like that, so that at the end, we can solve some customer issue”. 
Furthermore, it was mentioned that lesson learned from previous projects could be a key 
input when planning for another project. Also, identifying all key stakeholders early and 
establishing good communication plan for the project is considered quite significant. 
Almost all the experts interviewed agreed to early involvement of suppliers in the 
planning phase. This means the selected suppliers must come to Wärtsilä for the kick-off 
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meeting of the project where more clarification and brainstorming are done. One other 
thing that was mentioned related to good planning is to separate the roles of a Project. 
Manager and a technical lead. My understanding from expert (D) interview was that in 
most cases where they have smaller projects, the technical lead doubles as the project 
manager. In his opinion, it is typically the hardware lead who is communicating to 
stakeholders. It’s difficult to run small project when technical lead is reporting and 
facilitating with the project. The technical lead should focus more on the designing of the 
product and mitigating technical issues. Lastly, it was mentioned that location and time 
difference should be considered when planning. 
 Requirement and specification 
In the waterfall project method, it is expected to have a detailed requirement and 
specification in place before the implementation of the design is conducted. In view of 
this, the interviewer wanted to find out from the interviewee how requirement 
specifications are collected and who are typically involved in gathering these information.  
Most of the interviewees emphasized that for HW development projects, it is important 
to have some relevant information at the initial stage to enable the sourcing department 
to start scouting for potential suppliers. This requirements must be baselined after it has 
been reviewed by all key stakeholders who are interested in the product to be developed 
including potential suppliers. It was mentioned that critical requirements which 
determines the functionality of the product must be collected first and the “Nice to have” 
requirements can come later on in other versions of the product. This is typically the case 
for embedded hardware development projects. However, in case the development involve 
some auxiliary automation components with just one basic functionality on the engine, it 
is then necessary to have all the agreed requirements before the component is fully 
released.  
When asked from the interviewees who should be involved in writing the requirements, 
they confirmed that key stakeholders such as Technical Services, Product management 
team, the technical lead and all the departments that will somehow use the product should 
be involved in collecting the requirements. Another important revelation from the 
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interviewees was that requirements often changes a lot throughout the project life-cycle 
and it is important to agree on each changes and document them for easy traceability. One 
of the key drivers mentioned for the requirement changes was due to changes in 
legislation. For example, changes in RoHs, Atex and marine requirements can have big 
impact to the project since suppliers are required to test the product under development 
against latest standards. 
To find out how deep requirements should be available before design is implemented, the 
interviewees were asked the below question; 
Do we need to gather all technical requirements in the planning phase before design is 
implemented? 
Expert (D) had this to say concerning the above question; 
“Typically we need to have some structure of the requirements and present it to 
stakeholders for review and comments. This could be iterated a couple of times before we 
have a baseline requirement which is reviewed together with the supplier” 
The above assertion was also corroborated by the interviewees. For instance, expert (C) 
explained that iterative development of requirement is preferred if they are embedded 
systems. Also, expert (G) reiterated that it is important to obtain a draft version of the 
requirements and review them together with suppliers and internal key stakeholders. The 
feedback from the review is used to develop the requirements iteratively before we obtain 
a baseline and freeze the requirements for the development contract to be signed. 
Moreover, almost, all the interviewee revealed that, agile method could be utilized to 
collect the requirements in embedded hardware development projects. Expert (D) 
explained that when developing an electronic module, it is important to understand how 
the software and hardware integration works, hence it is beneficial to have a cross 
functional team which will have firmware, hardware, software and sometimes control 
applications experts to understand if there are some requirements that need to be stated 
or known early in the development phase.   
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 Project teamwork collaboration 
For a project to succeed, it requires assembling a strong dedicated and highly motivated 
team. In research and technology organization, it is often difficult to find the enough 
resources due to multiple of projects undertaken in parallel. To ascertain how a project 
team are organized in the target department, the interviewees were asked the following 
key questions which pertain to resource allocation in a project organization. The first 
question asked was; 
Is definition of roles for the team and key stakeholders clear enough before the project 
kick-off? 
This question revealed very interesting answers. The experts who have participated in the 
WCD-20 project believed the definition of roles was not clear enough from the beginning 
of the project and they were quite confident that one of the reasons for the delay of the 
project could be attributed to that reason. This confirms the assertion made by PMI (2013) 
that it is important for a project plan to include clearly defined roles, responsibilities, 
authorities and competences. In addition, Chin (2003) also argued that without stating 
these clear definitions, project team members will tend to establish their own individual 
roles and responsibilities.  
Furthermore, expert (D) had this to say; 
“This however, depends a bit on each project but typically definition of roles is loosely 
defined. If you have project where you have different R&D teams; then you have 
something like Automation team, Turbocharging team and things like that. There should 
be clear roles for TRS creation, designing phase, integration of component on the system 
level”. 
However, a few of the experts confirmed that in most of the past projects, definition of 
roles was quite clear for the team. What is usually not clear is the expectations from the 
project key stakeholders. Typically, we are waiting for the requirements and needs from 
stakeholders and there should be a clear definition and expectations to know who to 
contact, explained by expert (F). One other important point which was further raised in 
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the interview by expert (F) is when a member of the team is leaving the project. According 
to him, this creates a lot of issues especially, if the replacement is not found before the 
team member is left. This could bring a knowledge gap in the team if proper knowledge 
transfer is not conducted. 
I went further to ask the question; 
What is needed for a good teamwork in an embedded hardware development project? 
A summary of the answers obtained from the interview is listed below; 
 Good communication inside the team. 
 Good team spirit and having the right competence in the project team. 
 Team autonomy to be able to take own decision. 
 Clearly defined roles. 
 Cross functional team. Both software, firmware, hardware, mechanical and 
electromechanical designers’ plays different roles in embedded HW development 
projects. 
 Proximity of project team and having face to face meetings 
In addition, during the interview, one of the experts mentioned that during project team 
formation; 
 “It is good to listen to people who don’t want to change to new project. When people are 
happy the whole team is happy”. 
 Design and development phase 
This section is aimed to understand what challenges HW development projects encounter 
and what could be done to speed up the design and development cycle time. There was 
quite a significant revelation regarding the design of HW components within A&C 
department. Firstly, two key questions were asked by the researcher. The first question 
seeks to brainstorm the causes for long duty cycles for HW development project and the 
question was framed as seen below; 
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In your opinion what do you think are the causes for long duty cycle time for HW 
development projects? 
A lot of factors that were discussed with the expert during the interview were attributed 
to long duty cycles in HW development. Heavily involvement of suppliers were seen to 
be the biggest issue concerning long development cycle. According to the experts, there 
are always some technical surprises during the design and development phase which 
prolong lead time of the project. Also, suppliers are using different processes and there 
seems to be less synchronization with their processes and the development process used 
in Wärtsilä. In addition, lack of focus and a lot of support work by the HW developers in 
the project team typically is the cause for long project lead times according to expert (C). 
According to him, if you are getting a lot of other work coming from outside the project 
at the same time that the project development is actively in progress, the multitasking can 
damp the spirit required to complete project activities. 
Moreover, it was interested to know that in some situation there may be component under 
development already installed on production engines but still not released due to some 
bureaucracy in the department HW development process. For instance, expert (E) 
questioned the criteria for full release if the component is already installed on production 
engines. Another important factor influencing long duty cycle mentioned in the 
discussion were long testing of components on the engines, acquiring certification for 
components and external testing of the components. For the latter two factors raised; the 
organization can influence the lead time very little. However, most of the experts agree 
that field testing hours could be determined by case by case.  
Other important concerns raised by almost all the experts were the lack of resource 
allocation to a project team, unclear project scope definition, not clearly defined roles and 
responsibilities and lack of clear project priority. In addition, it also came up that in most 
situations, the organization do not have a common schedule for HW development project. 
For instance, it was explained by expert (G) that if the organization want to develop new 
electronic module, there should be a commitment from all department that matters to 
actively get involve at the appropriate time. Finally, getting an engine testing slot for 
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operational and functionality testing of the component under development has been a 
challenge and expert (A) had this to say; 
“Engine availability is usually a challenge. Usually we don’t have the product samples 
to be tested when we have engine available and when we have samples, we don’t have 
engine availability due to some performance test ongoing. Operational tests are not easily 
able to get good slot due to this problem”. 
However, based on the factors influencing the longer lead times mentioned above by the 
experts, the researcher was interested to understand from the expert how they could be 
improved by asking the below question; 
What could be improved in the development process for hardware projects? 
Most of the experts agreed that it is very significant to involve the suppliers in the early 
phase of the project. They explained that the selected supplier(s) should be part of the 
kick-off meeting to brainstorm most of the critical technical issues needed to be clarified 
in the early stage of the project. In addition, they mentioned that it is equally significant 
to visit the selected company to check the capability of the supplier and make a light audit. 
This, according to them, will give an early premise whether there may be some bigger 
issues during the production process of the component. However, the majority of the 
expert believed this is usually done when suppliers are selected for the first time, they 
stressed that same visit should be done to existing supplier partners when they are 
developing newer generation to obsolete their old generation products if, for example, the 
product is expensive and highly risky. Another suggestion for improvement that came up 
was to explain to the suppliers in a better context rather than just providing them with the 
technical requirement specifications. Moreover, it was also mentioned that effective 
communication is required between the development team from Wärtsilä and the supplier. 
According to some of the experts, open communication is very important from both sides 
for early problem solving and it also brings honesty and trust between the supplier and 
Wärtsilä.  
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Furthermore, partly automatization of Wärtsilä internal testing could speed up the testing 
process. Also, it was mentioned that some of the least important test cases could be 
outsourced to the supplier or other third parties and testing result shared between Wärtsilä 
and the supplier. For instance, expert (A) emphasized that joint testing between Wärtsilä 
and the supplier is required in some situation and besides Wärtsilä could also visit the 
supplier to check how they are testing the product. This, according to him, will enhance 
faster determination of the weakness of the product and also bring some transparency to 
how the testing is conducted. In addition, there were different opinion as to which test 
should be conducted early. For instance, expert (G) emphasized the importance of making 
HALT test during the early phase of the design. According to him, the outcome of the test 
at that stage will give a good overview and provides early information where the design 
needs to be improved. However, expert (A) thought differently; he believed this test is 
very expensive and it should be conducted when design is close to be ready. 
 Supplier Collaboration 
Based on the literature reviewed for this study, supplier involvement was one of the 
causes for longer duty cycles for development projects. In view of this, I was interested 
to understand how effectively, the target organization can maximize their collaboration 
with their partnered suppliers during embedded hardware development. Interestingly, it 
was revealed by all the experts interviewed that indeed the heavily involvement of 
suppliers in their development project is the key factor for long lead time of project.  
According to the experts interviewed, the supplier’s key role is to design and develop the 
component in accordance to the specification agreed in the beginning of the project. In 
some instances, the component is developed jointly by Wärtsilä and the supplier. 
However, one of the important factors hindering supplier and buyer collaboration is 
effective communication. This is a quote from expert (A) regarding how they could 
improve supplier involvement in product development. 
“Open communication and quick problem solving from our side can give early feedback 
to suppliers for them to react in time. This also applies to Suppliers given quick decisions 
to Wärtsila” 
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Brown & Eisenhardt, (1995) stated in their studies that a strong buyer-supplier 
collaboration in the design and development of a product enables the buyer members and 
the supplier members on the project to openly share relevant information. Holding back 
of some technical information that affect each other’s design and development processes 
can lead to unnecessary changes and reworks later (Loch & Terwiesch, 1998). This means 
that open information sharing is critical for coordinating of work schedules to ensure that 
the sequence of tasks avoids any unnecessary gaps or overlaps. However, previous studies 
have shown that the frequency of communication between the buyer and the supplier is 
not so critical but rather the quality of the communication is considered to have a positive 
impact on the project performance. 
 Opportunities and challenges of agile in HW development 
The target department where this research was conducted has started implementing SAFe 
framework for developing embedded HW development projects and they have less than 
a year experience in this agile new way of working. Though agile was initially developed 
to suite embedded software development, the adoption of this model for HW development 
is an interest since not too much literature is available in this area. Therefore, the 
researcher was motivated to find out from the interviewees the contrast between HW 
development with agile and the waterfall model. 
According to the experts, one key advantage of the agile methodology is the opportunity 
of meeting all key stakeholders during the program increment planning period. This gives 
a chance to get a quicker clarity of some key issues before the project is kicked start. Also, 
expert (D) emphasized that agile brings transparency in testing and validation and 
decision making as well.  From his observation agile utilizes cross functional teams, hence 
both the HW developer, the testing engineer and the SW developer could be in the same 
team unlike having a separate team for testing and validation as it used to be previously. 
Another positive side of agile in HW development pointed out is the possibility to use 
agile to effectively develop and iterate requirements specifications. The requirement 
collection for embedded HW is seems to take a longer period in the project lifecycle and 
since the requirements are constantly changing, it is important to have a framework which 
support changes quite easily. 
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However, most of the experts believed that proper planning from the waterfall model can 
equally establish an effective cross functional team to serve the same purpose. From their 
understanding agile does not bring any value for embedded HW development projects 
but rather overheard. Punkka (2012) conceded in his research that agile brings value to 
embedded HW development projects when co-designing software and hardware together. 
Even though in HW development the end user benefit is only when the physical 
component is released and installed on an engine, agile provides quicker feedback 
between agile project team and suppliers. This fast feedback assists in fixing issues related 
to design or testing of the component to enhance the progress of the component under 
development. 
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7 DISCUSSION AND CONCLUSION 
As described throughout the literature review in this study, there has been a lot of 
discussion related to improving project success. Project Organization characteristics, 
resource allocation and development process were some of the building blocks for project 
performance.  
In a research and development environment, the organizational structure has greater 
influence on how a project is conducted. For instance, in a functional organization, the 
functional or line manager controls the budget and a team member acting as the “project 
manager” will be coordinating and expediting project activities rather than having project 
management responsibilities. It is often not advisable for this organization to execute 
complex or highly risky projects. However, in many technological environments the 
strong matrix model which was described in section 2.1.3 is more desirable, for instance, 
where highly important projects where better project performance is inevitable. The target 
project organization type seems to follow the strong matrix model. However, the absence 
of project managers in the agile framework currently being implemented by the target 
department might cause some issue. Even though the current set up have product owners 
who are responsible for features, it is still not clear who the owners of hardware product 
development roadmaps or EPICs are. In addition, not all the PO’s have more HW 
background or even some project management knowledge. It will be necessary to give 
some project management trainings to PO’s in case the role of a project manager will fade 
out in the department organizational chart. 
Effective resource allocation in project management is seen as a tool for effective 
teamwork. Belout, (1998) mentioned in his research that project has been managed as a 
technical system rather than behavioural system in the past. Hence, little attention has 
been paid to human resource factors in project delivery. The research brought up ways 
for research and development organizations to optimize resource allocation. According 
to Hendriks et al. (1999), it is very significant for organizations using the matrix model 
to have both long term, medium and short term resource allocation in their strategy. In 
addition, cross functional team is recognized to be an effective way of collaborating in 
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project teams. In addition, latest studies also show that project team technical capabilities 
is critical but behavioural features and traits have been focused on at an increasing extent 
(Amollo & Omwenga, 2017). It has also been stated that personality traits affect work 
performance and project delivery outcome (Strang, 2007). This assertion was 
corroborated from the empirical result from this study. The findings from this research 
revealed that a balance of both technical competence and behaviour competence is 
required to establish an effective project team. There is the need to have enough technical 
competence to speed up the design and the development by mitigating technical issues. 
Nonetheless, project teams are working with different cultures and people, hence it is 
equally important as well for each member of the team to have a strong behavioural skill. 
Being aware of your team dynamics and cultural dimensions create a self-motivated and 
self-organized team. 
The reduction of project lead time from conception to the final release is seen in many 
industries as a competitive edge and this has been a prioritized challenge for many 
industries. Due to this, technology managements are reconsidering their traditional way 
of designing new products and are continuously looking for new ways of working and 
practices of improving the organization and execution their development processes to 
create outstanding products (Minguela-Rata, 2011). This assertion necessitated the 
Automation and Controls department in MPS to introduce SAFe framework for their 
project delivery including hardware development projects. This new way of working is 
intended to speed up HW development projects through iterative planning and 
development. The outcome from this research indicates that some improvement has been 
seen after the introduction of this framework in the case study project. However, many 
critics for agile introduction in physical products development, believe this cannot make 
HW development better.  
 Summary of findings 
The goal of this research was to access automation hardware development projects and 
identify specific areas where advances could be made to improve the process. 
Additionally, the goal was to increase the knowledge of how the project performance in 
hardware development context can be improved. To obtain this, it was significant to 
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investigate the factors affecting the performance of the various levels of the project. Some 
of the contributed factors that can easily influence the performance of HW development 
projects from the literature were greatly proven to be right. The case study interviews 
held with hardware personnel and the internal documentation reviewed, compared to the 
results from earlier studies undertaken in the literature were intended to find answers to 
the following research questions; 
RQ1:  What factors influence hardware development project performance? 
According to this study there seems to be a lot of factors that impede the performance of 
hardware development projects. For instance, section 2.3 of this paper discussed how the 
organizational context can have greater influence to overall project delivery. In addition, 
lack of resource allocation and unclear project team roles and responsibilities were key to 
project success. These factors were clearly analysed in sections 2.6, 2.7 and 2.8. The 
empirical results obtained from the case study interviews confirms the theoretical findings 
from previous studies. Organizational factors, project strategy, developmental process 
and firms’ characteristics were the major highlights contribution to long duty cycles for 
HW development project and these were clearly mentioned in Griffin studies in (1997) 
and (2002). For instance, since the department falls under marine, it is required for 
automation products developed to fulfil the marine type approval class requirement. This 
is one of the visible firm’s characteristics where the department have little influence on 
the lead time for the release of marine type approval certificates. 
Moreover, it was perceived from the interview that there is some bureaucracy in the 
development process which typically influence the final release of components. This is 
typically related to embedded electronic module design and development projects where 
they can have the physical component installed on a production engine but in theory the 
component is not yet fully released due to some requirements not yet implemented or 
clarified or release documentation not yet finalized. If the version of the component 
installed on the engine provides the required functionality for a customer engine and there 
is no major risk of it usage, it is better to agree early with stakeholders to have initial full 
release of the product in the system. Later, a new feature can be created to cater for the 
not-implemented requirements and when all the agreed requirements or technical issues 
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have been resolved, the newer version of the products can be revised and released with 
the required documentation.  
In addition, unavailability of lab engines slot for operational test and long field-testing 
period of component also contribute to the long duty cycle for hardware development. 
For instance, expert (A), explained that usually when there is engine available there is no 
samples available to be tested and when samples are available, engines are occupied with 
some performance tests. This could be improved with the current way of working where 
testing & validation managers are part of the PI planning. With this, testing and validation 
can already be agreed and prioritized when development teams knows when they are 
expecting samples of products from the supplier. 
RQ2:  How can hardware development project performance be improved? 
According to Clarkson & Eckbert (2005), the design and development of a new product 
is a focal point of competition and due to rapid technological development and strong 
global competition, companies are compelled to design better products efficiently and 
shorten the development lifecycle. To achieve better results and performance in hardware 
development projects, the old way of doing projects needs to be improved and processes 
optimized. Project performance create business value to the company whiles meeting 
customer demands and expectations. This is possible when we increase the efficiency and 
effectiveness of the project.  
The findings from this study revealed some useful information that can lead to improve 
the performance of hardware development projects. Firstly, it was discussed that 
requirement collection from key stakeholders usually takes the longer duration in the 
project life-cycle. It was mentioned from almost all the experts interviewed that, it is 
crucial to collect this requirement in the early stage and close in time. In addition, these 
requirements need to be reviewed with key stakeholders and agreed on the deliverables 
expected from the supplier. Moreover, it is equally important to involve the suppliers in 
the early stage of the project and communicate to them the clear project expectation, high 
level forecast and project plan. Clark and Fujimoto, (1989) concluded in their research 
that the early involvement of suppliers in product development was instrumental in 
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reducing lead time and avoiding design problems that could prove costly. So, since the 
target organization is relying heavily on the technical capabilities of their suppliers, it is 
therefore important to have good relationship and court suppliers with the best product 
development design skills for their business. However, having the best suppliers may help 
but is not enough to ensure the best overall performance. It is therefore, important to have 
the big picture plan where clear ramp-up plan is actively communicated to suppliers so 
they can prepare and deliver on time. Also, when new suppliers are being screened, it is 
important for the target organization not to look at the technical capabilities alone but 
rather the project management skills of the supplier should be considered as well. 
In addition, another factor raised to effectively contribute to the performance was the 
possibility to visit the selected supplier and conduct a pre-audit before the design is 
commenced. Even though, this seems to be captured in the development process for 
hardware projects in A&C, the findings from the interview showed that this was not done 
to the WCD-20 project. This should be enforced to all projects especially, where product 
cost and risk is high. In addition, definition of a clear project scope, roles and 
responsibilities of project teams were a means to improve the efficiency of delivering a 
project. 
Moreover, the internal testing and validation of the products could be improved. This can 
be achieved when some of the least critical test is outsourced to the supplier or a third 
party. Also, a critical test like HALT, should be done early in the design phase. This 
according to the results from the interview will determine the weakness of the product in 
the early phase and there will be enough time to react in case there are some design effects 
to be corrected. Though this test is expensive, the cost of delay will far be more when the 
test is conducted when the product is ready and major weakness is found. Also, in the 
long team, automatization of some of the testing should be considered. This will reduce 
the testing duration for the products by the testing and validation team. In addition, it is 
important to improve the communication and tools strategy to effectively improve the 
supplier collaboration. One of the ways to do this is for Wärtsilä to put up an infrastructure 
in place to share the test sequences and data remotely with suppliers for troubleshooting.  
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The agile framework being implemented by the target department, could certainly 
improve communication with key stakeholders and obtain quicker feedbacks from them 
to enhance the iterative development of the product. However, the seven Cs model 
proposed by Shield &Young (1989) and mentioned in section 3 when an organization is 
transitioning from plan-driven project methodology to agile model should be 
implemented and sustained. 
 Applying Agile values to hardware product development 
The agile values described in the agile manifesto as stated in section 2.5 were created for 
software development projects. However, there is no doubt that agile methodology can 
be applied to hardware development to some extent. Before we check how to apply agile 
values to hardware product development, we need to understand the basic difference 
between software and hardware development. The component procurement lead time, 
component cost and the variety of skills required to execute hardware development 
projects are greater and these are some of the reasons why hardware new product 
development is different from software. This section will discuss how these differences 
impact the agile values for hardware development. 
 Individuals and interaction over tools and processes: communication is very 
critical to both hardware and software development. This makes agile method to 
be a great opportunity where developers can communicate frequently via daily 
stand-up meetings. Also, it provides a great avenue during PI planning for more 
clarification to be obtained from key stakeholders who might know more 
information about some topics related to the project which could assist the design 
and development of the product. However, the number of interactions in a 
complex hardware development product increases exponentially and 
communication could breakdown. In order to combat this, a good framework of 
processes and tools to keep everyone on the same page, in synchronism, using 
good practices and communicating well is even more essential. Thus individuals 
and interaction cannot necessarily replace tools and processes. In hardware 
development environment, both are required for a development team to achieve 
its goals. 
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 Working software over comprehensive documentation: in hardware 
development, a working product create more value. However, delivering a 
working product or changing requirements in hardware takes longer and has a 
higher cost than in software. Changes in hardware typically impact multiple 
components and processes. The delivery of documentation is required in hardware 
development. In the target department, design drawings, datasheets, test reports, 
product certification and purchase specification are still required to be delivered. 
These documents are required for both internal and external users. While it is often 
difficult to look at some software code and understand what the person who built 
it was thinking, it is often more difficult to look at a mechanical or electrical 
design and gain much comprehension and knowledge. Hence knowledge is better 
transferred through documentation when face to face transfer is not possible. 
Since the intention is to consider how this value fit hardware product 
development, the “working software” can be replaced with “working product”. 
However, documentation also create value too in hardware product development 
though it is recommended to deliver the most important documentation and 
minimize the effort to get those documentation. 
 Customer collaboration over contract negotiation: hardware development in the 
target department involves a lot of collaboration with both internal and external 
customers. In addition, there is a close collaboration with suppliers. Getting early 
feedback from these stakeholders is considerably significant hence this value can 
directly be compared and translated to hardware development. 
 Responding to change over following a plan: changes in hardware usually create 
more cost than effecting changes in software. The cost and the procurement lead 
time to obtain new parts or prototypes usually causes delays and involves some 
rework cost. Due to this, changing plans in hardware development is costly and is 
important to identify and agreed in the project plan how many prototypes will be 
built and tested. Late major changes in hardware product development especially, 
during zero series manufacturing can cause a huge impact to the project and it is 
very significant to reduce changes in hardware development. As such some part 
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of the plans, at least the later phase of the project, needs to be sufficiently accurate 
to be able to be followed without an extensive cost. 
The “hardware effect” described in the above paragraphs affects the build, measure and 
learn cycle, the cycle at the heart of agile. The hardware effect changes everything and 
makes some agile values and principles more applicable than others in hardware 
development projects. In both hardware and software, requirement vary in value. From 
the information obtained from this study, it can be concluded that the value obtained from 
agile values can be summarized in Figure 20 and Figure 21 for software and hardware 
product development respectively. The aim to deliver a value from both hardware and 
software development is supported by the set of the requirements from the agile values. 
The requirements are supported by the strength of a spring which also support the goal. 
The greater the value of the requirement the stronger the spring and the more weight or 
value of the goal the requirement support. With software development, the values or 
requirements in the left create more value than those in the right. 
Figure 20. Benefits of Agile Values in SW development. 
However, as depicted in Figure 21, the values or requirements in the right; Processes & 
tools, comprehensive documentation, contract negotiation and following a plan support 
more value profitably in hardware product development than in software development. 
This is attributed to the fact that the conditions for hardware products creates different 
cost and risk. 
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Figure 21. Benefits of Agile Values to hardware development. 
 Agile-Stage Gate Model Hybrid framework 
Based on the findings from this thesis, the researcher proposes the Agile-Stage Gate 
Model combination for embedded HW product development in the target organization. 
This framework, shown in Figure 22 is divided into three hierarchical planning levels. 
The Strategic Project Management level is the planning level for the product portfolio 
management and steering committee. At this level, the stage gate model is used to define 
the roadmap of the product. 
Also, the Value Chain or Project Portfolio Coordination is the tactical planning level 
between key stakeholders interested in the development of the product. This level is 
managed using visual methods whereby stakeholders from different departments 
periodically meet at a physical board to coordinate resources. The project execution is the 
planning level of the development team. This is managed by agile methods and supported 
by Product owner. The Product owner is thus responsible for communicating the progress 
of the project to the key stakeholders. The hybrid model also includes feasibility studies 
where the work required is conducted iteratively using the agile method before the project 
is started. Sommer et al. (2015) mentioned in their research that a combination of Agile 
and Stage Gate model generates a healthy tension between a plan driven and iterative 
problem solving. According to them, the Agile Stage-Gate hybrid framework provides 
organizations a promising alternative to the traditional Stage-Gate systems.  
88 
 
 
 
Figure 22. Agile Stage-Gate Model Hybrid Framework. 
 Theoretical contribution 
The theoretical implication of this study is to provide more information regarding how 
hardware development projects could be improved. Adoption of agile frameworks 
including SAFe for larger organizations were covered in this thesis. The scientific 
contribution of this study lies in the increased understanding of project performance, 
factors influencing project performance and how project performance can be improved in 
hardware development. In addition, the study also seeks to highlight how the 
opportunities and challenges agile can offer to hardware development. Since there are 
few scientific research studies about agile application to hardware development, this 
research is also considered to contribute to the previous studies on agile hardware 
development.  
 Practical contribution 
The research problem was inspired by the practical problem in the case study company. 
The research has contributed to the understanding of how automation hardware 
development is conducted in Wärtsilä. The findings obtained from interviewing experts 
provided ideas and experiences which could be useful for the company to improve their 
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hardware development processes. For instance, removing some bureaucracies from the 
development process and addition of automation testing should be considered. 
Furthermore, the practicing of the seven Cs model should be encouraged and sustained to 
make the SAFe agile model being currently implemented in the organization to be less 
resistive for hardware development projects. The target department could consider the 
Agile Stage-Gate framework proposed by the researcher. Finally, other organizations 
looking for an improvement in their physical product development process could have 
this study very useful as well. 
 Limitations and future research 
This study used only one case study from the target department as a base for this study. 
Besides, the interviewees were mostly from hardware and testing experts. Though, 
majority of these experts have gained some experience from hardware product 
development projects, few of the interviewees have less experience in developing 
hardware products by projects in the department. As a result, the findings from this study 
cannot be generalized. However, it could have been interesting to interview other 
personnel from sourcing department, strategic suppliers, and so forth to understand from 
their side how they see the performance of automation hardware development projects in 
Wärtsilä. In addition, the department just begun to develop their products using the SAFe 
agile Framework and thus it was too early to understand what was working and not 
working using agile for hardware development in the department. 
Therefore, further research could be done later to ascertain the impact of the introduction 
of the SAFe model for hardware development. In addition, the target audience to be 
interviewed could be extended to suppliers and Wärtsilä sourcing department to 
understand how the supplier integration could be maximized to benefit the current way 
of working in A&C department in MPS, Wärtsilä. Finally, testing is the most significant 
cost factor in hardware product development therefore an alternative testing and 
validation model to reduce component testing on engine could be an interesting topic for 
future research. 
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APPENNDIX I 
List of interviews 
Number Interviewee Duration Date 
1 Expert A 1 h 15 mins 11.11.2019 
2 Expert B 1h 15 mins 20.11.2019 
3 Expert C 1h 30 mins 20.11.2019 
4 Expert D 1h 15 mins 21.11.2019 
5 Expert E 1 h 30.11.2019 
6 Expert F 1 h 02.12.2019 
7 Expert G 3 h 30 mins 19-20.12.2019 
 
 
 
 
 
 
 
 
 
  
   
 
APPENDIX II 
Examples of questions for the case study interviews 
 
 Project planning and scheduling  
 What do you know about the WCD-20 project? 
 How is the project scheduled at the beginning?  
 What does good project planning involves?  
Requirements/specifications  
 Who are involved when preparing the Technical Requirement Specification?  
 Do we need to gather all technical requirements in the planning phase before 
design is implemented?  
 How often is requirement changing during the project life-cycle and how are these 
changes managed? Is there mitigation plan for these uncertainties in the project 
plan?  
 Are the changes communicated to all stakeholders in time?  
 How could we have done the requirements and specifications differently with 
agile project management approach?  
Role of the team and teamwork  
 Is definition of roles clear enough before the project kick start?  
 Are other key stakeholders outside A&C responsibilities clearly defined?  
 What is needed for a good teamwork in embedded hardware projects?  
 Do you think that teamwork affects the success of a projects?  
 How will you rate the technical and behavioural competences to a project success? 
From a scale of 0 to 5, where 0 is not significant, 5 very significant  
 Do you think agile create a better teamwork for HW development projects?  
 
 
   
 
Design and development phase  
 In your opinion what do you think are the causes for long duty cycle time for HW 
development projects?  
 What could be improved in the development process for hardware projects?  
 How could the design and development phase done differently with an agile way 
of working.  
 What aspect should be considered when transitioning from plan driven project 
model to agile project model for HW development projects?  
 Do you think agile style is suitable for hardware development projects?  
 Which of the following has more value for you: A project that delivers everything 
all at once but may be delayed until is totally ready, or, a project that delivers a 
partial product quite early and then extra items can be added later?  
 
Supplier(s) Collaboration 
 
 What are the roles of suppliers in embedded hardware development projects?  
 How can supplier collaboration be maximized to improve the development 
process?  
 
 
